
 

 

 

 

 

Dossier del BHI N° S1/1001/WP 

 

CARTA CIRCULAR N°  48/2016 

22 de Septiembre del 2016 

 

INFORME SOBRE LA SITUACION GENERAL DEL PROGRAMA DE  

TRABAJO DE LA OHI - A MEDIADOS DEL 2016 

Referencias: 

 
A. CHIE-5 - Decisión No. 3 (PRO. 5 - Mejora de la estimación del costo total de las tareas 

de la OHI para la definición de un Programa de Trabajo clasificado por prioridades ); 

B. Carta Circular de la OHI N° 17/2015 del 24 de Febrero - Informe sobre la situación general del 

Programa de Trabajo de la OHI a finales del 2014; 

C. Carta Circular de la OHI N° 66/2015 del 2 de Septiembre del 2015 - Informe sobre la situación 

general del Programa de Trabajo de la OHI a mediados del 2015; 

D. Carta Circular de la OHI N° 14/2016 del 15 de Marzo del 2016 - Informe sobre la situación 

general del Programa de Trabajo de la OHI a finales del 2015. 

Estimado(a) Director(a), 

 

Antecedentes  
 
1. La Decisión N° 3 de la 5ª Conferencia Hidrográfica Internacional Extraordinaria (CHIE-5) 

introdujo un sistema semestral de presentación de informes para ayudar a evaluar el progreso del 

Programa de Trabajo de la OHI (ver la Referencia A). Los informes de situación para el 2014 y el 2015 

fueron proporcionados a los Estados Miembros en las Referencias B, C y D. Esta Carta Circular 

proporciona un informe para el próximo periodo de presentación de informes - el primer semestre del 

2016. 
 
2. El 11 de Julio del 2016, el Comité Directivo invitó a los Presidentes de las Comisiones 

Hidrográficas Regionales, de los Comités, Subcomités y Grupos de Trabajo y al Director del Centro de 

Datos de la OHI para Batimetría Digital (DCDB) a informar antes del 19 de Agosto del 2016 sobre la 

situación general de su programa de trabajo respectivo. Para ello, se proporcionó un modelo de 

presentación de informes. 

 

Resultado a mediados del 2016 
 
3. 19 de los 41 Presidentes proporcionaron un informe para el periodo de Enero a Junio del 2016.  

Esto representa un nivel de respuestas de alrededor del 46%, ligeramente inferior al nivel de respuestas 

registrado para el periodo anterior de presentación de informes (49%). Se adjunta en el Anexo A el 

inventario de las respuestas durante los últimos dos años. 
 
4. Según las directivas proporcionadas por la CHIE-5, el Comité Directivo proporciona en el Anexo 

B un breve resumen de los informes recibidos. Los informes mismos se reproducen en el Anexo C (en 

Inglés únicamente). 

 

Principales preocupaciones mencionadas 
 
5. Las principales preocupaciones expresadas en los informes se refieren a competencias 

insuficientes o a una ausencia de recursos humanos que tienen un impacto directamente sobre la 

probable capacidad de progresar de un número de elementos de trabajo. La mejora de la situación 
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requiere una mayor participación y un compromiso a mayor plazo de los Estados Miembros en los 

órganos pertinentes de la OHI. 

 

Retroinformación  
 
6. Cinco Estados Miembros han proporcionado comentarios en respuesta a la Referencia D: Chile, 

Colombia, Francia, Mauricio y Singapur.  Se proporcionan sus respuestas en el Anexo D. 
 
7. Dos Estados Miembros se han manifestado a favor de volver al régimen de presentación de 

informes anuales.  Tres Estados Miembros apoyan la continuación de informes semestrales para el 

HSSC, el IRCC y sus órganos subordinados por lo menos. 
 
8. Para informar adicionalmente sobre su evaluación relativa al proceso de información que el 

Secretario General incluirá en su informe sobre el Programa 1 a la Asamblea de la OHI en el 2017 (según 

la Decisión de la Conferencia indicada en la Referencia A), se invita a los Estados Miembros a 

proporcionar los comentarios adicionales que puedan tener a la Secretaría de la OHI (cl-lc@iho.int) 

antes del 1 de Diciembre del 2016. 

 

Próximo periodo para la presentación de Informes 
 
9. Observando que se ha invitado a los Presidentes de los Comités y de las Comisiones Hidrográficas  

Regionales a preparar sus informes sobre las actividades que cubren el periodo entre la XVIIIª 

Conferencia Hidrográfica International y la 1ª Sesión de la Asamblea de la OHI antes del 1 de Diciembre 

del 2016, el Comité Directivo no solicitará informes semestrales separados para el segundo semestre del 

2016. 

 

En nombre del Comité Directivo 

Atentamente, 

 
 

Robert WARD 

Presidente 

 

Anexos: 

A. Inventario de las respuestas a las cuatro encuestas semestrales; 

B. Compilación de los Informes de Situación de los órganos de la OHI y de los órganos inter-

organizativos que implican a la OHI - mediados del 2016; 

C. Informes de Situación recibidos - mediados del 2016 (en Inglés únicamente); 

D. Respuestas de los Estados Miembros a la CC de la OHI N° 14/2016. 

 

Copia (por e-mail): 

- Presidentes y Vice-Presidentes de los órganos de la OHI; 

- Presidentes y Vice-Presidentes de los órganos inter-organizativos que implican a la OHI. 
 

mailto:cl-lc@iho.int
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 INVENTARIO DE LAS RESPUESTAS A LOS TRES INFORMES SEMESTRALES  

 

*Nota: el Comité Directivo reconoce que los informes de la CHN amediados del 2015 y afinales del 2015 fueron 

proporcionados a su debido tiempo y lamenta que no fueran indicados como correspondía en los inventarios 

pertinentes. 

Órganos de la OHI 

y órganos inter-

organizativos 

Informes a 

finales del 2014 

Informes a 

mediados del 

2015 

Informes a finales 

del 2015 

Informes a 

mediados del 

2016 

Comentarios 

HSSC Sí Sí Sí Sí  

S-100WG Sí Sí Sí Sí  

ENCWG Sí (DIPWG) Sí Sí Sí  

DPSWG Sí Sí Sí Sí  

NIPWG Ningún informe Sí Sí Sí  

NCWG Sí Sí Sí Sí  

DQWG Sí Sí Ningún informe Ningún informe  

TWCWG Sí (SCWG) Sí Ningún informe Sí  

HDWG Ningún informe Sí Sí Sí  

ABLOS Ningún informe (retraso en la 

sumisión) 

Ningún informe Sí  

IRCC Sí Sí Ningún informe Sí  

CHA Sí Sí Ningún informe Sí  

SC-SMAN Sí Sí Sí Ningún informe  

CBSC Sí Ningún informe Ningún informe Sí  

WEND-WG Sí Sí Sí Ningún informe  

IENWG Sí Sí Sí Sí  

MSDIWG Sí Ningún informe Ningún informe Ningún informe  

CSBWG No aplicable No aplicable Ningún informe Sí CSBWG 

establecido por el 

IRCC7 (Junio del 

2015) 

IBSC Ningún informe Ningún informe Ningún informe Ningún informe  

GEBCO-GC Sí Sí Ningún informe Ningún informe  

TSCOM 
Sí Sí Sí Ningún informe 

Informes 

conjuntos SCRUM 

SCUFN Sí Sí Sí Ningún informe  

DCDB Ningún informe Ningún informe Ningún informe Ningún informe  

CHN Ningún informe Sí* Sí* Ningún informe Ver nota* 

CHMN Sí Sí Sí Sí  

CHMMN Ningún informe Ningún informe Ningún informe Sí  

CHMB Ningún informe Ningún informe Ningún informe Ningún informe  

USCHC Ningún informe Ningún informe Ningún informe Ningún informe  

CHAO Ningún informe Ningún informe Ningún informe Ningún informe  

CHAtO Sí Sí Sí Ningún informe  

CHRPSE Ningún informe Ningún informe Ningún informe Ningún informe  

CHPSO Ningún informe Ningún informe Ningún informe Ningún informe  

CHMMC Sí Sí Sí Sí  

CHAIA Sí Sí Sí Sí  

CHOIS Sí Ningún informe Sí Ningún informe  

RSAHC Ningún informe Ningún informe Ningún informe Ningún informe  

CHAtSO Ningún informe Ningún informe Ningún informe Ningún informe  

CHRA Ningún informe Ningún informe Ningún informe Ningún informe  

CF Sí Sí Ningún informe Ningún informe  

SRWG Sí Sí Sí Sí  

Nivel de 

respuestas (%) 

62.5 65 49 46  
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COMPILACION DE LOS INFORMES DE SITUACION DE LOS ORGANOS DE LA OHI Y 

DE LOS ORGANOS INTER-ORGANIZATIVOS QUE IMPLICAN A LA OHI –  

MEDIADOS DEL 2016 
 
Número de respuestas: 

1. El 15 de Septiembre del 2016, los Presidentes de 19 órganos habían contestado a la solicitud del BHI.  

Los 22 órganos siguientes no habían proporcionado ningún informe: 

- órganos subsidiarios: 

CF; 

- órganos subordinados del HSSC: 

DQWG; 

- órgano subordinado del IRCC: 

SC SMAN, MSDIWG, GT WEND, DCDB; 

- Comisiones Hidrográficas Regionales:  

CHRA, CHMB, CHAO, CHAtO, CHN, CHOIS, RSAHC, CHRPSE, CHAtSO, CHPSO, USCHC; 

- órganos inter-organizativos: IBSC, GEBCO GC, TSCOM, SCUFN, SCRUM. 

 

Situación del Programa de Trabajo del HSSC 

2. Un número de tareas y actividades relativas al desarrollo de la estructura de la S-100 están progresando 

más despacio de lo esperado. Los retrasos afectan en particular a la actualización de la Base de registros de 

la S-100 y al desarrollo del componente de representación. Esto, a su vez, tiene un impacto en el trabajo sobre 

el desarrollo de las especificaciones de producto. 
 
3. La  redacción de las nuevas ediciones  de la S-58 - Verificaciones para la Validación de ENCs  y la  

S-66 - Las Cartas Electrónicas y las Prescripciones de Transporte: hechos ha sido retrasada adicionalmente 

debido a la falta de recursos humanos.  La implementación de la nueva serie de referencias normativas de la 

OHI para ECDIS ha revelado imperfecciones adicionales que están siendo tratadas mediante la preparación 

de aclaraciones conforme a los procedimientos destacados en la CC de la OHI N° 65/2015. 
 
4. La falta de competencias está dificultando el progreso de los elementos de trabajo del GT sobre 

Cartografía Náutica, del GT sobre las Mareas, los Niveles del Mar y las Corrientes y del GT sobre el 

Diccionario Hidrográfico. 

 

Situación de los Programas de Trabajo de las Comisiones Hidrográficas Regionales 

5. Sólo cuatro de las 15 CHRs proporcionaron un informe. 

6. Dos comisiones observan la ausencia de evaluación de riesgos a nivel de la cuenca y la ausencia de  

capacidad hidrográfica. Otra comisión informa sobre la ausencia de sensibilización por parte del gobierno y 

de apoyo como causa del subdesarrollo de los servicios hidrográficos. 

 

Situación del Programa de Trabajo del IRCC 

7. La Comisión Hidrográfica de la OHI sobre la Antártida (CHA) informa sobre las acciones adoptadas 

para tratar sobre el intercambio de información insuficiente con otras organizaciones interesadas en la  

Antártida. 

8. El Subcomité de Creación de Capacidades (CB) informa sobre una falta de fondos para apoyar el 

Programa de Trabajo CB.  La atribución del excedente en la implementación del presupuesto del 2014 al 

Fondo CB debería atenuar la situación. Se destaca la necesidad de reforzar las competencias de los 

Coordinadores  CB regionales y de aumentar su disponibilidad. 
 
9. El GT sobre Batimetría Participativa lamenta la ausencia de contribución por parte del IRCC sobre su 

proyecto de documento de directivas y expresa la necesidad  de un dispositivo de intercambio interactivo de 

ficheros y de reuniones virtuales. Este requisito será considerado adicionalmente en la próxima reunión del 

WG, observando la necesidad de adaptarse a todos los miembros del GT, algunos de los cuales no tienen 

acceso o bien tienen un acceso limitado a las aplicaciones listas para usarse. 
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INFORMES DE SITUACION RECIBIDOS - MEDIADOS DEL 2016 

(en Inglés únicamente) 

 

Contents: 

 

- HSSC 

- S-100WG 

- ENCWG 

- DPSWG 

- NIPWG 

- NCWG 

- TWCWG 

- HDWG 

- ABLOS 

 

- IRCC 

- NSHC 

- MBSHC 

- MACHC 

- SAIHC 

 

- HCA 

- CBSC 

- IENWG 

- CSBWG 

 

- SRWG 
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HSSC REPORT 

 

Overall status of the work programme of Hydrographic Standards and Services Committee (HSSC) 

Compiled by Dr Mathias Jonas - e-mail address: mathias.jonas@bsh.de 

 

Current goals and priorities Current or expected gaps and needs Comments 

Maintenance of current ECDIS 

standards: implementation of the new 

editions of S-52, S-52 Presentation 

Library, S-58, S-63 and S-64 

Creation of edition 2.0 of S-63 for S-10x data 

Products behind schedule 

Although progress on the revised standard has 

been made, both review and finalizing has not 

been completed yet. It is proposed to combine S-

63 as a new part of S-100. 

Development of S-100 and S-100 

based product specifications 

Due to IT reasons reengineering of the registry 

structure and the register interface required 

The redesign ended up being more complex than 

originally intended.  It is expected to be released 

by the end of August.  The registry applied 

current S-99 have not yet operated practically and 

developed for all registers. Updates to it will be 

put on hold until user feedback is collected. 

Delayed completion of the portrayal catalogue 

builder  

The PCB has not been used to develop S-100 

based portrayal catalogues as the focus has been 

on updating the other pieces of S-100 

infrastructure.  Because of the lack of extensive 

testing and some changes to the S-100 Register 

infrastructure the PCB may need to have some 

additional upgrades and functionality added. 

 S-101, S-102, S-104, S-111, S-112, S-122 and S-

100 based product specifications belonging to 

other domains still need to establish portrayal 

Pending completion of the reengineering of the 

registry structure and interface (see above). This 

has been delayed another year due to lack of 

resource availability.   
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Current goals and priorities Current or expected gaps and needs Comments 

catalogue builder for the creation of machine 

readable portrayal catalogues.   

Future of paper charts Retirement of NCWG Chair. Commitment of 

recently appointed Vice-Chair to perform the 

duties of Chair of the WG from September 2016 

until NCWG3 (May 2017) only. 

Assigned as top priority work item to NCWG.  

Correspondence Group identified but little 

correspondence to date due to conflicting 

priorities of WG Chair. 

Improvement of the content of the 

IHO online Hydrographic Dictionary 

and Support of HDWG activities 

managed by the IHB: Production of a 

simple Hydrographic Dictionary 

multilingual demonstrator 

Technical hurdles (too complicate for the 

allocated budget, which is in the process of being 

negotiated) 

 

Short time frame (Demonstrator to be completed 

for the first week of November 2016, in time for 

HSSC8) 

Develop high level specifications for 

a combined Marine Service Portfolio 

(MSP) covering the provision of 

hydrographic services to mariners in 

accordance with the IMO e-

navigation strategy implementation 

plan 

MSP specification not completed yet  MSPs in their current status of development have 

not been accepted by the IMO. MSC put an action 

in their post-biennial agenda (2018-2019) to 

“Develop guidance on definition and 

harmonization of the format and structure of 

Maritime Service Portfolios (MSPs)” for which 

the NCSR will be the coordinating body. 
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S-100WG REPORT 

Overall status of the work programme of  the S-100 Working Group 

Compiled by Julia Powell - e-mail address: Julia.Powell@noaa.gov  

 

Current goals and 

priorities 

Current or expected gaps and needs Comments 

Develop an S-100 

Interoperability Guidebook 

Currently this project is on track. Initial draft specification has been delivered 

and will undergo review at the S-100 Focus 

Group meeting in Sept. 2016 

Publish edition 3.0.0 of S-

100 

Currently this is on track.  Awaiting comment on redline and 

will be submitted to HSSC8 

Edition 3.0.0 will include a new encoding 

format, HDF5 for gridded data, as well as 

proposed corrections and clarifications found 

as a result of the S-100 test bed activities. 

Prepare a New Edition of S-

102 

S-102 still needs to establish both a feature and portrayal 

catalogue for machine readability.   

This has been delayed another year due to lack 

of resource availability.   

Update S-99 and release of 

the S-100 Registry Interface 

The redesign ended up being more complex than originally 

intended.  It is expected to be released by the end of August.  

The registry applied current S-99 have not yet operated 

practically and developed for all registers. Updates to it will be 

put on hold until user feedback is collected. 

Please note that the rest of the S-100 

infrastructure relies on a functioning registry.  

The initial registry did not function correctly 

and the Republic of Korea (KHOA) stepped in 

to redesign the interfaces.   

Because of the interdependencies that the 

registry has to the Feature Catalogue Builder 

and then to the Portrayal Catalogue Builder, 

product specification developers have had to 

wait – so this will cause a delay to other work. 

mailto:Julia.Powell@noaa.gov
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Potential updates the S-100 

Portrayal Catalogue Builder 

(PCB) 

The PCB has not been used to develop S-100 based portrayal 

catalogues as the focus has been on updating the other pieces of 

S-100 infrastructure.  Because of the lack of extensive testing 

and some changes to the S-100 Register infrastructure the PCB 

may need to have some additional upgrades and functionality 

added. 

Note – this is still an issue – but due to the S-

100 registry being delayed, we have not been 

able to assess the scope of work needed. This 

will move into 2017 planning.  
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ENCWG REPORT 
Overall status of the work programme of  ENCWG  

Compiled by: Tom Mellor, Chairman - e-mail address: Thomas.Mellor@ukho.gov.uk 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

S-66 edition 2  Review conducted by ENCWG 30th June. 

Comments to be consolidated and new edition 

created for submission to HSSC. 

S-65 edition 1.3  Comments to be collated 28th of July. 

Comments to be consolidated and new edition 

created for submission to HSSC 

S-52 edition 4.0.2  ECDIS  Chart 1 and UML diagrams to be 

corrected (CMAP) 

S-64 edition 3.0.2  New screen shots (Furuno), Chair DPSWG 

updating encrypted exchange sets 

S-58 edition 6.0  Reword tests for new operators (IC-ENC) 
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DPSWG REPORT 

Overall status of the work programme of ………DPSWG 

Compiled by:  Jonathan Pritchard - e-mail address:   Jonathan.Pritchard@ukho.gov.uk 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

Creation of edition 2.0 of S-63 for S-10x data 

products 

Input to document creation has been difficult 

to obtain due to resource constraints. Re-

organisation of standard to integrate with S-

100 has been proposed. 

DPSWG meeting has now taken place. 

Although progress on the revised standard has 

been made, both review and finalizing has not 

been completed. It was proposed to combine 

S-63 as a new part of S-100 and this will be 

progressed over the coming months into an 

HSSC proposal. The exact form of the 

DPSWG will need to be considered as well. 

Revised plan is to submit a working draft of a 

new part for S-100 by the next S-100 WG 

meeting in 2017 for inclusion in an appropriate 

future release of S-100. 

Support to data protection scheme 

administrators and end users (including 

ECDIS OEMs) 

On track  

Input into other IHO work groups on S-63 2.0 

structure. 

On track See notes above. Successful liaison meeting 

with S-100 WG has taken place in 2016. 
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NIPWG REPORT 

Overall status of the work programme of the NIPWG 

Compiled by Jens Schröder-Fürstenberg - e-mail address: jens.schroeder-fuerstenberg@bsh.de 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

Populate the NPUBS domain of the FCD 

Register (work item F.7) 

[NEED] improvement of the registry handling The registry is under construction and 

improvement comments based on the testing 

phase experience have been provided 

Develop S-122 – Marine Protected Area 

Product Specification (work item F 8.1) 

[GAP] portrayal and data quality parts missing 

[NEED] harmonization with S-101 data 

model, feature catalogue builder 

Portrayal part is under consideration by the 

involved WGs, quality model was forwarded 

to the DQWG for further consideration. 

The harmonization discussion between the S-

100WG/S-101 Project Team and NIPWG is 

ongoing, the feature catalogue builder is not 

available 

Draft Data Capture and Encoding Guides for 

Marine Protected Area Product Specification 

(work item J.2.1.1) 

[NEED] harmonization with S-101 data model Both the S-101 and the S-122 data models 

should be harmonized to the widest possible 

extent. The next phase is to await the next S-

100WG meeting where the DCEG 

improvements will be discussed 

Develop high level specifications for a 

combined Marine Service Portfolio (MSP) 

covering the provision of hydrographic 

services to mariners in accordance with the 

IMO e-navigation strategy implementation 

plan 

[GAP] MSP specification  MSPs in their current status of development 

have not been accepted by the IMO. MSC put 

an action in their post-biennial agenda (2018-

2019) to “Develop guidance on definition and 

harmonization of the format and structure of 

Maritime Service Portfolios (MSPs)” for 

which the NCSR will be the coordinating 

body. 

Develop a test and implementation plan for the 

development of the MSP “hydrographic 

services” (Work item H) 

[GAP] MSP specification  MSPs in their current status of development 

have not been accepted by the IMO.  
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At the time when this report was made, a 

description of the MSP “hydrographic 

services” doesn’t exist. 

NIPWG did the first steps to develop such 

MSP. Further iterations and group discussion 

are needed. 
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NCWG REPORT 

Overall status of the work programme of the Nautical Cartography Working Group (NCWG) 

Compiled by Jeff Wootton   - e-mail address: jeff.wootton@defence.gov.au  

 

Principal goals or priorities for your 

group 
Current or expected gaps and needs that may 

prevent completion of tasks on time 
Any amplifying comments 

(A) Consideration of the future of the 

paper chart (NCWG Work Item A.16) 
Retirement of the WG Chair may stall discussions. Top priority work item assigned at HSSC7.  

Correspondence Group identified but little 

correspondence to date due to conflicting priorities of 

WG Chair.  Discussion paper presented at NCWG2.  It is 

hoped that the succeeding Chair* of the WG will be able 

to continue to progress this item. 
(B) Development of new (and revised) 

symbology (IHO Task 2.3.2). 
Actions HSSC7/18 and HSSC7/20 relate to ECDIS 

portrayal.  The NCWG is in the early stages of 

transitioning from a focus almost exclusively on 

symbology for paper charts to providing subject 

matter expertise related to presentation and 

portrayal for all nautical charting products.  This 

expertise in regard to ECDIS may take some time 

to build, and accessibility to S-100 test beds and test 

data will be required. 

Significant discussion at NCWG2, and related actions 

taken by only a small team of WG members (including 

Chair who will be retiring in September), including the 

formation of a “Portrayal Sub-WG”.  Liaison with other 

HSSC Working Groups such is the S-100WG, ENCWG 

and NIPWG; and consultation with expert contributors 

such as OEMs, is considered essential. 

(C) Retirement of NCWG Chair Commitment of recently appointed Vice-Chair to 

perform the duties of Chair of the WG from 

September 2016 until NCWG3 (May 2017) only. 

Mikko Hovi (FI) appointed Vice-Chair in July 2016, and 

will take up the duties of Chair from 08 September.  FI 

has agreed to commit Mikko as Chair only until NCWG3.  

At NCWG3 the WG will need to find a new Chair and/or 

Vice Chair.  There is also a possibility of the Secretary of 

the WG retiring in the next 2 years. 

mailto:jeff.wootton@defence.gov.au
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TWCWG REPORT 

 

Overall status of the work programme of  TWCWG (Tidal Water level and Current Working Group) 

Compiled by Gwenaële Jan, Louis Maltais and David Wyatt 

e-mail address: gwenaele.jan@shom.fr (WG Chair), Louis.maltais@dfo-mpo.gc.c (WG Vice-Chair), David Wyatt adso@iho.int (WG Secretary) 

 

Principal goals or priorities for your group Current or expected gaps and needs that may 

prevent completion of tasks on time 

Any amplifying 

comments 

Maintain and extend the relevant IHO standards, 

specifications and publications (3/1919): Provide the latest 

version amended by HSSC and answer to the comment raised by 

BHI. 

Deadline: May 2016. 

Action done on time: amended by the TWCWG 

and confirm during the annual meeting (2016-

03). 

Submit for final approval. 

 

Provide S-104, S-111 and S-112 test datasets to IHB for 

uploading to the website (a S-100 based Product Specification) 

Deadline: May 2016 

Complete.  

 

S-111: Provide WG members with a tool to convert the revised 

v1.9 metadata file from ASCII/Excel to XML, and provide a 

sample XML file. 

 

No gap is expected. Deadline: Dec. 2016 

(1) Tasks and tasks’ leaders have been 

identified. CAN and SPAWAR (industry) 

Leader of the action. 

(2) Upload presentations of the encoding tool for 

S-111 and describe how they work. 

(3) Discuss with chair S-100WG the creation of 

Basecamp access for S104, S111 and S112. 

 

S-111: Finalise the dynamics information to include in the 

future e-navigation products: 

 (a S-100 based Product Specification) 

No gap is expected. 

Dead line: End of 2016. 

Tasks and tasks’ leaders have been identified. 

Up to three, 9-step current 

vector colour 

specifications, one each 

for daylight, dusk, and 

night time viewing 

conditions. 

S-111: Specify the appropriate format for the scalable vector 

graphics for the portrayal of the surface current vector (a S-100 

based Product Specification) 

Deadline:  End of 2016. 

Possible gap of 3 months delay.  

(1) Tasks and tasks’ leaders 

have been identified. 

mailto:gwenaele.jan@shom.fr
mailto:Louis.maltais@dfo-mpo.gc.c
mailto:adso@iho.int
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Principal goals or priorities for your group Current or expected gaps and needs that may 

prevent completion of tasks on time 

Any amplifying 

comments 

Possible reason: time to get feedback from all 

members of the group. 

Actions to mitigate the risk are listed beside. 

(2) Send the S-111 v 1.9 

Product Spec out for 

review and comments by 

the WG 

(3) Send S-111 v1.9 

Product Spec to NOAA 

S-111 dataset for test (a S-100 based Product Specification) Deadline: First term of 2017. 

Possible gap: 3 months delay. Related to the 

above task. Possible delay in order to get 

feedback from all members. 

Actions to mitigate the risk are listed beside. 

 

(1) Tasks and tasks’ 

leaders have been 

identified. 

(2) Test S-111 v1.9 HDF5 

datasets to SPAWAR and 

KHOA for testing. 

(3) Test the effect of 

various zip compression 

methods, the effect of 

precision (e.g. 16-, 32-, or 

64-bit) for real variables, 

and encryption on 

uncompressed HDF5 file 

size. 

S-111: Portrayal setup (a S-100 based Product Specification) First term of 2017 

Tasks and tasks’ leaders have been identified. 

Test of the suitability of 

portraying a zero current 

speed by a non-zero finite 

length (e.g., 0.1 mm) and 

report. 

Provide feedback on draft S-104 Product Specification 

document (a S-100 based Product Specification) 

Deadline: Dec. 2016. 

Possible delay of 3 months. 

Risk mitigation: 
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Principal goals or priorities for your group Current or expected gaps and needs that may 

prevent completion of tasks on time 

Any amplifying 

comments 

Take advantage of the scheduled point between 

the group members next September to progress 

on the draft document. 

S-104 and S-112: Learn from the S-111 and adapt and apply rules 

and specifications to S-104 and S-112 (a S-100 based Product 

Specification) 

Deadline: End of 2017. 

Actions  studied to reach the objective:  

Use S-111 knowledge as a template that will be 

provided for the end of 2016. 

S-104 – Water Level 

Information for Surface 

Navigation 

S-111 – Surface Currents 

S-112 – Dynamic Water 

Level Data Transfer 

Vertical Reference Frame: increase information on IHB 

TWCWG web page. 

Deadline: 2nd term of 2017. 

No delay is expected. 

Provide details of VRF 

GNSS datums to IHB for 

uploading to the website 

Capacity building: 

(a) Review contents of Tides, Water Level and Currents 

(b) Liaise with SAN to commence translation of Workshop 

material into Spanish (by USA) 

 

 

Deadline: Sept 2016. 

Possible delay: (~6 months). Possible reasons: 

(a) Time to get feedback from groups’ members  

(b) Necessary time to do the translation and 

submit it to the review committee TWCG and 

IHB. 

Actions studied to mitigate the risk are listed 

beside. 

(1) Provide comments, 

amendments and feedback 

on the existing documents 

available on IHB web site 

(TWCWG). Send it to the 

leader of this task (SAN) 

and to all 

(2) Propose support from 

group members for the 

review (ex: 13 Hispanic 

Members States). 

Study of long term data sets No delay is expected: Expected deadline: the 

next TWCWG workshop.  

Actions for all members but driven by USA and 

NOR (identified task leaders) 

Provide a document on the 

results obtained to date for 

publication on the IHO 

website 
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Principal goals or priorities for your group Current or expected gaps and needs that may 

prevent completion of tasks on time 

Any amplifying 

comments 

Standard for Digital Tide Tables: Provide feedback on the 

existing harmonic constituents list that has been selected by the 

tidal working group. 

Expected deadline: the next TWCWG workshop 

(with no expected delay).  

Allow revised list to be created on the 

fundamental attributes 

 

Actions for all members 

Actual tides online links : Check and provide up-dates and 

amendments to the 

information provided to ensure content is current and all links 

work 

Continuous action  

Inventory of tide gauges:  Regularly check entries and provide 

up-dates and amendments to IHB as necessary. 

Continuous actions Contact national 

representative attending 

RHCs to raise awareness 

of inventory and 

encourage input and 

updating of information 

Study of long term data sets Continuous action. All to take long term 

records to conduct analysis 

of constituents and to 

exchange the results. 

Increase discussion or results on the standard constituent list Continuous action.  

 

 

New: Add data and upload 

to website for further 

comment. 

Compare tidal predictions: Additional suitable data sets for 

general analysis to improve robustness of the analysis. 

 

Continuous action: 

Report progress on results and analysis are 

expected. 

To be provided by 

members to IHB 
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HDWG REPORT 

 

Overall status of the work programme of ……HDWG 

Compiled by …Jean Laporte - e-mail addresses: JLaporte@argans.co.uk  -  jlaporte@shom.fr  

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

Improvement of the content of the IHO online 

Hydrographic Dictionary and Support of 

HDWG activities managed by the IHB 

 

Ongoing contract between the IHB and Mr 

Markus Bärlocher of the Wikimedia 

Foundation.  

Risks: 

Technical hurdles (too complicate for the 

allocated budget, which is in the process of 

being negotiated) 

Short time frame (Demonstrator to be 

completed for the first week of November 

2016, in time for HSSC8) 

Production of a simple Hydrographic 

Dictionary multilingual demonstrator 

mailto:JLaporte@argans.co.uk
mailto:jlaporte@shom.fr
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ABLOS REPORT 

 

Overall status of the work programme of ………ABLOS 

Compiled by ……John Brown - e-mail address: ……John.brown@ukho.gov.uk………………. 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

BM24 and Seminar to be held in October 2016 None Theme is “Roles of Law of the Sea and 

Hydrography in the Asian Region”. Currently 

waiting draft programme from Korea 

ABLOS conference to be held in October 2017 None Theme “Pushing the Limits of UNCLOS” 
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IRCC REPORT 

 

Overall status of the work programme of IRCC 

Compiled by Parry OEI, the IRCC Chair - e-mail address: Parry_OEI@mpa.gov.sg 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

Conduct annual meeting of IRCC None IRCC8 held in May 2016 in the UAE. 

IRCC9 planned for June 2017 in Suriname. 

Support the IHB to implement the planning 

mechanism annually 

None Ongoing.  

IRCC Work Programme for 2016-2017, 

IRCC8-09/2016 

Contributing to the IHO Annual Report None Ongoing.  

IRCC Work Programme for 2016-2017, 

IRCC8-04/2016 

Updating and implementing the IRCC Work 

Programme 

None  IRCC Work Programme for 2016-2017 was 

updated at the IRCC8. Implementation is 

ongoing. 
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NSHC REPORT 

 

Overall status of the work programme of NSHC Aug 2016 

Compiled by Declan Black, email: declanblack@dttas.ie 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

Shared European contacts and projects none In cooperation with other RHC’s and IENWG 

Shared progress with up to date bathymetric 

coverage of north sea 

Limited survey capacity 

Lack of basin wide risk assessment 

Resurvey strategies for dynamic areas and 

emerging new methods are taken into account 

Dover  and resurvey working group merged 

Shared experiences with MSDI none Baltic and North sea MSDI working group 

merged with joint Terms of reference. 

Shared progress on establishment of vertical 

reference frame 

Difficulty in merging due to differing 

references used  

Task of eliminating/analyzing errors at 

national boundaries being coordinated by tidal 

working group 
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MBSHC REPORT 

 

Overall status of the work programme of MBSHC Aug 2016 

Compiled by Eric LANGLOIS, email: dmi-rex-d@shom.fr 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

Selection of Member States from MBSHC to 

the IHO Council. 

As the Amended Convention on the IHO and 

its Basic Documents will enter into force on 8 

November 2016, MBSHC will initiate its 

procedure for selection MSs to IHO council 

according to the revised rules decided at the 

last MBSHC Conference (decision 

MBSHC19/05). 

A MBSHC circular letter to be disseminated in 

early September in that scope. 

Regional International Charting Coordination 

Following up the decision taken at the 19th 

MBSHC Conference: 

- A silence procedure was initiated in April 

regarding the submission of 16 charts in 

Marmara and Black Seas as Region F INT 

charts. As the silence was broken by a ICCWG 

Member on those proposals, a new silence 

procedure is to be initiated regarding those 

proposals plus other relevant proposals 

received by the region charting Coordinator, 

- Technical discussions between FR, ES and 

DZ regarding the Western Mediterranean INT 

scheme began. A letter is to be disseminated 

by the Coordinator to summarize the proposals 

made by the concerned MSs. 

The 13th BASWG Meeting held in Istanbul in 

April has been a good opportunity to raise sub-

regional charting issues, with the participation, 

for the first time, of the Regional Charting 

Coordinator. 

Regional ENC Coverage Coordination One of the reasons of the absence of agreed 

ENC scheme in region F remains the lack of 

progress on the resolution of UB1 overlapping 

cases and leading to a disparate UB1 scheme 

in contradiction with a well-established small 

Discussions are still pending between IT and 

the other UB1 producer nations based on 

proposals submitted by IT last July. 

At the 31st of July, no improvement is to be 

reported regarding that issue. 
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Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

scale INT charts scheme covering the region. 

Besides, the persistency of some UB1 scheme 

overlapping cases and the significant domino 

effect associated with the solving of UB2 

overlapping cases prevents the ICCWG from 

properly addressing the UB2-3 schemes. 

Therefore, the MBSHC decided to task all 

ENC producer nations concerned by those 

UB1 overlaps to liaise with each other under 

the coordination of IT and to report back to 

RCC on the resolution of those overlapping 

cases by the end of the year (action 

MBSHC19/27). 

Besides, the proposal of focusing on larger 

scale usage bands, such as UB4-5-6, was then 

approved (action MBSHC19/29) as an 

alternative in order to move forward on the 

approval of ENC schemes in the region. 

Capacity Building Following up the decisions taken at CBSC14 

regarding the new procedures 11, a draft 

MBSHC 3-year CB plan and a regional 

assessment of CB phase stage of MBSHC 

coastal States have been disseminated to the 

MBSHC Member States and provided to the 

IHB. 
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MACHC REPORT 

 

Overall status of the work programme of MACHC 

Compiled by Leendert Dorst, Hydrographic Service of the Royal Netherlands Navy - e-mail address: LL.Dorst@mindef.nl 

 

Principal goals and priorities Current or expected gaps and needs Comments 

increase membership and regional cooperation developments on the use of Spanish needed 1. Membership is growing.  

2. Strong participation of industry during the 

MACHC Conferences. 

shared progress to reach an up to date bathymetric 

coverage of the MACHC area 

1. limited survey capacity; 

2. lack of a basin-wide risk assessment 

1. emerging survey methods (LIDAR, SDB, CSB) 

are taken into account 

2. developments on risk assessment 

methodologies are followed closely 

achieve full ENC coverage  None 1. coordinated by the MACHC Integrated 

Charting Committee. 

2. of the 833 current and planned ENCs required 

to meet WEND principles for adequate ENC 

coverage, 723 are currently published and 

available (87%). The number is growing steadily. 

ensure all coastal states reach CB Phase 1 status.   None 1. coordinated by the MACHC CB Committee.  

2. The requirement to deliver capacity building 

activities in Spanish is being met.   

3. Annual Hydrographic Awareness Seminars are 

organized in conjunction with MACHC meetings 

to raise awareness in the region. 

contribute to a regional marine SDI through the 

Marine Environmental Infrastructure Programme 

(MEIP) of MACHC. 

None The MACHC ENC Online database is now 

available in two versions, one with password 

protection (for CU, CO, MX, NL, UK, US ENCs) 

and one without password protection (for CU, 

CO, MX, NL, US ENCs). 
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SAIHC REPORT 

 

Overall status of the work programme of SAIHC 

Compiled by …Captain Abri Kampfer - e-mail address:  hydrosan@iafrica.com. 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

Promote technical co-operation in the domain 

of hydrographic surveying, marine 

cartography, and nautical information within 

the Region 

Majority of Associate Member States in region 

have still not achieved Phase 1 hydrographic 

development. 

Shortcomings have been identified during 

technical visits within the region and are being 

addressed through the SAIHC Capacity 

Building Strategy.  National reports presented 

at the SAIHC Conference allow the 

opportunity for Associate Member States to 

provide feedback on progress and request 

specific support.  Next ICCWG and SAIHC 

Conference scheduled to be held in Cape Town 

from 29 to 31 August 2016. 

Stimulate all countries within the Region to 

widen hydrographic activity in the area and to 

encourage them to seek technical advice and 

assistance from the IHB in establishing and 

strengthening their hydrographic capabilities 

in order to promote safe navigation and create 

an environment within which economic 

development may take place 

Lack of funding and government support.  

High level interaction required to inform 

decision makers at the political levels of 

Government to create awareness and garner 

support for in-country officials. 

Visits by IHB President identified as a SAIHC 

Capacity Building priority.  CBSC 13 

approved a SAIHC requirement for a High 

level visit to Tanzania by IHB President and 

SAIHC Chair for 2016.  CB Coordinator in 

process to establish most suitable date. 

Facilitate the exchange of information 

concerning surveys, research or scientific and 

technical developments, to aid in the planning 

and organisation of hydrographic activities 

The lack of functioning hydrographic offices 

and National Hydrographic Committees create 

some difficulty to obtain information. 

SAIHC Conference and SAIHC ICCWG are 

used to communicate the requirements and 

obtain information from delegates.  Between 

scheduled conferences there is only 

communication with INT Chart producers and 

no feedback from Associate Member countries 
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Conduct Capacity Building projects as 

approved by CBSC 

Two events planned for 2016 execution, the 

High Level Visit to Tanzania and MBES 

setting to work project for Mozambique, may 

be problematic to execute 

The Phase 1 Skills Course was successfully 

conducted in Walvis Bay, Namibia and a 

report has been submitted.   Two events 

planned for 2016 execution is the High Level 

Visit to Tanzania and MBES setting to work 

project for Mozambique. 
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HCA REPORT 

 

Overall status of the work programme of …The IHO Hydrographic Commission on Antarctica (HCA) 

Compiled by: Chair, HCA (Robert Ward)  e-mail address:  pres@iho.int 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

1. Co-operation with International 

Organizations and participation in relevant 

meetings (see IHO WP 1.1.1, 1.1.3 and 

1.1.20)…in order to further the interests of 

the IHO by enlisting their support and 

cooperation and to participate in projects of 

common interest (ATCM, COMNAP, 

IAATO, SCAR, IMO). 

Practical liaison and the regular, systematic 

exchange of information and experience 

between HCA (IHO) national representatives 

and other in-country national representatives 

involved in other international organizations 

concerned with Antarctica continues to be 

limited and sub-optimal.  In many cases, 

neither party is aware of the activities of the 

other. 

Similarly, an effective exchange of 

information and an awareness of the activities 

and complementary aims of the IHO HCA 

with those of other international organizations 

concerned with Antarctica is currently is 

lacking. 

HCA-13 (June 2016) took action that HCA 

MS will identify and brief relevant in-country 

organizations and HCA MS will seek to 

provide a targeted briefing session to the 

ATCM in 2018. 
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CBSC REPORT 

 

Overall status of the work programme of Capacity Building Subcommittee (CBSC) 

Compiled by Thomas Dehling  -  e-mail address: Thomas.dehling@bsh.de 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

The goals and priorities are provided in the 

respective Capacity Building Work 

Programme and the CBSC 14 list of actions 

as published on the IHO website. 

CB Fund: At the current stage the available 

CB funds are not sufficient to fund all the 

accepted projects submitted for 2016 and 

2017.  

The CB programme is in urgent need for 

additional funds, especially in the light of a 

widened scope for the support of 

comprehensive projects. 

The assessment of the CB Phases in coastal 

States is key for an informed decision making 

process by the CBSC and this assessment is 

heavily dependent on the work of the CB 

Coordinators that are not always 

available/knowledgeable to do this assessment 

in each RHC.  

CB Administration: The success of the CB is 

accompanied by a growing amount of 

workload for the staff at the IHB as well as the 

involved contributors from MS. 

To work successfully according to the CB 

Strategy a sustainable support for the CB 

administration is crucial. 

Weakness: CB fund currently strongly 

depends on voluntary contribution from a 

limited number of countries. There is no clear 

indication at this stage what will be the total 

contribution available in 2017  

CB Administration: it can be acknowledged 

that a noticeable improvement in the 

administrative support started in 2016 but the 

knowledge base on CB requires a steady and 

permanent dedicated staff. 

Assessment of the CB Phases: the CBSC 14 

adopted the use of a draft CB Procedure 11 to 

guide CB Coordinators on this assessment. 

However, the RHCs need to appoint 

permanent CB Coordinators for periods longer 

than the Chairman period. 
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IENWG REPORT 

11 July 2016 (last IENWG meeting held in St-Mandé 18-19 January 2016) 

 

Overall status of the work programme of  IHO-EC network WG  

Compiled by Laurent Kerléguer - e-mail address: laurent.kerleguer@shom.fr 

 

Principal goals or priorities for 

your group 

Current or expected gaps 

and needs that may prevent 

completion of tasks on time 

Any amplifying comments 

To monitor the outcome of the EC 

call for tender “Coastal mapping” 

 The European Commission’s Directorate-General for Maritime Affairs and Fisheries (DG 

Mare) has awarded a contract on coastal mapping call MARE/2014/10 to the 18 partners’ 

consortium led by SHOM. Duration of the contract is 36 months. 

Progress: 

The  principles  of  the  algorithm  that  will  help  in  choosing  the  best  way  to  assess  

the knowledge in coastal areas were validated by the project team during the Roma (IT) 

meeting in  early  March  2016.   

The next objectives are:  

 To improve the algorithm by gathering more information (on costs in particular) 

from non-partners  

 To  set  up  the  algorithm  function  on  the  portal  in  order  to  promote  it  and  

help  the previous objective  

 To build and submit an acquisition programme by using the algorithm and taking 

into account economic models, data policies and EU funding.   

On 20 April a meeting was organized by the Administrator for Maritime affaires and 

fisheries of the European Committee of the Regions (CoR) in Brussels, with the Director 

of the EMODNET secretariat and Coastal Mapping project, to discuss the first results of 

the project and the possibility to get support from CoR political representatives to develop 

future proposals. 

To prepare the position of 

European HOs about the future 

phase of EMODNet, the long term 

marine data initiative from the 

European Commission 

 The Executive Agency for Small and Medium Enterprises (EASME) issued a call for tender 

for “High resolution seabed mapping” on 4 May 2016. 

The tendering provisions previously defined by IENWG have been implemented. A 

consortium comprising several HOs is currently working on the preparation of a tender. 

Deadline for submission is 2 August 2016 
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Principal goals or priorities for 

your group 

Current or expected gaps 

and needs that may prevent 

completion of tasks on time 

Any amplifying comments 

To improve cooperation with the 

European Commission, by 

promoting amongst its entities and 

with decision makers the role of 

the hydrographic offices in 

development of EU maritime 

policies. 

 IHB Director Gilles Bessero and Ingénieur Général Bruno Frachon, National Hydrographer 

of France, on behalf of the IENWG, met with Mr Joao  Aguiar  Machado,  Director-General  

MARE at  the European Commission (EC) in Brussels, Belgium. In that occasion IHB 

director an SHOM’s director have stressed the need to ensure the sustainability of 

EMODnet in the long term, building on the operational role of Hydrographic Offices (HOs) 

and the relevance of the expertise of the HOs in relation to maritime spatial planning and 

climate change issues. 

 

Application of IENWG to the Maritime Spatial Planning Expert Group, with an observer 

status, has been accepted. 

 

Sweden (Magnus Wallhagen Head of Production Hydrographic Office, Swedish Maritime 

Administration) represented IENWG at the European Marine Day in Turku on 18-19 May 

2016. 

 

Next IENWG meeting will take place in Brussels on 13-14 October will be an opportunity 

to facilitate contact with other DGs. 

To monitor European directives, 

calls for tenders and proposals, 

projects, events, etc., potentially 

impacting HOs and to define 

actions to be conducted in 

accordance 

 IENWG considering how EU Directive on Marine Equipment could foster the requirement 

that software-based equipment such as ECDIS be updated to the latest version of the 

relevant standards.   

 

HOs of EU/EEA have liaised with their relevant administration to make sure that the 

question of ECDIS maintenance is on the agenda of the next Maritime Equipment Expert 

Group 

(http://ec.europa.eu/transparency/regexpert/index.cfm?do=groupDetail.groupDetail&grou

pID=2653). This question has not yet been raised at the MED expert group. 

http://ec.europa.eu/transparency/regexpert/index.cfm?do=groupDetail.groupDetail&groupID=2653
http://ec.europa.eu/transparency/regexpert/index.cfm?do=groupDetail.groupDetail&groupID=2653
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CSBWG REPORT 

 

Overall status of the work programme of the IRCC CSBWG  

Compiled by Lisa Taylor - e-mail address: lisa.a.taylor@noaa.gov 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

Prepare an IHO publication on policy for 

trusted crowd-sourced bathymetry to 

provide guidelines on the collection and 

assessment of CSB data, not only for 

potential use for charting purposes but also 

for its wider use in non-navigational 

applications. 

 WG member availability 

 Need for IHO to vet and provide an 

online file sharing application and 

virtual meeting technology (e.g., Box, 

Google Docs and Hangout). 

WG received no feedback on draft guidance 

document from the IRCC. 
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SRWG REPORT 

 

Overall status of the work programme of    SRWG 

Compiled by Andrew Millard - e-mail address: …andrew.millard@ukho.gov.uk 

 

Principal goals or priorities for your group Current or expected gaps and needs that 

may prevent completion of tasks on time 

Any amplifying comments 

In accordance with ToR of the SRWG:   

Review proposed revised draft regulation 

Review implementation plan 

Review proposed job descriptions for directors 

under new structure 

SRWG has approved the final version of the 

revised SRs and these have been circulated to 

member states for approval. 

Unless Member States do not approve them 

and require further work to be done by the 

SRWG I believe the work of this group, as 

directed by Member States in the ToR of 

October 14, to be complete. 
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RESPUESTAS DE LOS ESTADOS MIEMBROS A LA CC DE LA OHI N° 14/2016 

 

CHILE 
 
Tomamos nota de que el nivel de respuestas sigue disminuyendo y opinamos que se debe a la escasa 

influencia o a la ausencia de influencia que tienen dichos informes como contribución, para mejorar la 

administración de la OHI. 
 
Varios informes no identifican los huecos y los problemas o las necesidades o no proponen ninguna 

información  que requiera una acción por parte de los EMs. Así pues el valor de los informes parece no 

compensar el esfuerzo efectuado en su preparación y análisis. 
 
Probablemente el régimen de presentación de informes una vez al año es aceptable.   

 

COLOMBIA 
 
Se observa un avance significativo de actividades en relación con el informe anterior. 
 
Con relación al proceso informativo, se recomienda que los informes se presenten con una periodicidad 

anual, toda vez que dentro ese lapso de tiempo se podría obtener más resultados. 

 

FRANCIA 
 
El SHOM comparte la opinión expresada por Suecia en el Anexo D de la CC de la OHI N° 14/2016, de 

que un ritmo de presentación de informes semestral es adecuado para el HSSC, el IRCC y sus órganos 

subordinados y que un ritmo anual sería adecuado para la presentación de informes de las Comisiones 

Hidrográficas Regionales. 

 

MAURICIO 
 
Mauricio apoya el procedimiento de informes bianuales para los órganos y subórganos de la OHI, y de 

informes anuales para las Comisiones Hidrográficas Regionales (CHRs). 

 

SINGAPUR 
 
Singapur apoya la utilidad de informes bianuales ya que estos proporcionan una estrecha supervisión 

sobre las actividades que ellos necesitan efectuar para lograr el resultado deseado. Esto actúa también 

como una ruta para que los grupos de trabajo compartan sus limitaciones, que podrían ser notificadas 

por otros grupos de trabajo con las competencias pertinentes. El bajo nivel de respuestas podría ser 

debido a la falta de sensibilización de alguna Comisión Hidrográfica Regional y de algunos Grupos de 

Trabajo. 


