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STATUS 2010 CB WORK PROGRAMME 
PROJECTS IN PROGRESS AND PENDING 

 
 

CAPACITY BUILDING ASSESSMENT 
 
PROJECTS APPROVED AND PROGRAMMED 
 

BUDGET 
ASSIGNED 

RESPONSIBLE DATE EXECUTION 

Technical visit to Syria 
 

20.000 MBSHC 
France+ Turkey 

 

June 2010 

 Technical visit to El Salvador IHO IHB 13/14 September 2010 
 
 
PROJECTS APPROVED BUT SO FAR NOT EXECUTED  
 

BUDGET RESPONSIBLE Date execution 

Technical visit to Libya and Israel 
 

20,000 MBSHC 
 

NO INFORMATION 
AVAILABLE 

Technical visits to Brunei or Cambodia 2,800 EAHC NO INFORMATION 
AVAILABLE 

Technical visits. Follow up mission to Gabon, Cameroon and Guinea Bissau) 
 

20,000 EAtHC NO INFORMATION 
AVAILABLE 

 



CAPACITY BUILDING PROVISION 
Technical Workshops, Seminars, Short Courses. 
 
 
PROJECTS APPROVED AND PROGRAMMED 
 

BUDGET 
ASSIGNED 

RESPONSIBLE DATE EXECUTION 

MSI Regional Workshop  26.000 SAIHC Namibia 13/15 April 
Survey Attachment On The Job Training  20.000 SAIHC In progress 

Workshop on Port and Shallow Water Surveys (Open to all countries in the three RHCs). 27.000 
 

MACHC, SEPHC 
and SWAtHC 

Uruguay 22-26 November 

MSI Regional Workshop (In cooperation with IMO) 17.600 SWPHC Australia 17-19 August 
Regional Hydrographic Survey & Nautical Cartographic Course 47.280 SWPHC PNG 11-22 October 
Gulf of Honduras (Belize, Honduras and Guatemala) 15.000 MACHC Belize Feb/March 

Honduras and Guatemala 
May/June  

First Module Cat B Marine Cartography training Course  78.000 IHB/UKHO Singapore Feb/March 
2-weeks Regional Training Course on basic ENC and ENC Production   () in join 
cooperation with IMO   

IMO MACHC, IHB Jamaica 6-17 September 

2nd Course in Hydrographic Data Processing and Marine Cartography, including 
specialism in Electronic Navigational Chart.   
 

Nippon 
Foundation 

JA, UKHO, IHB UKHO, Taunton, UK, 6 
September – 17 December 2010 

 
 
 
PROJECTS APPROVED BUT SO FAR NOT EXECUTED  BUDGET 

ASSIGNED 
RESPONSIBLE DATE EXECUTION 

Marine cartography and ENC production and QA EAHC  8.700 EAHC NO INFORMATION 
AVAILABLE 

Technical aspects of maritime boundaries, baselines and the extended continental shelf  
EAHC                                          

11.200 
 

EAHC 
 

NO INFORMATION 
AVAILABLE 

Workshop on Port and Shallow Water Surveys (Open to all countries in both RHCs) 20.000 
 

SAIHC, NIOHC 
 

NO INFORMATION 
AVAILABLE 

    

 


