## SNPWG Work Plan

## SNPWG Tasks

A. Decide on the Data Structure of NPs-Data intended for use in ECDIS (NP3)
B. Define the content requirements of NP data intended for use in ECDIS (NP3)
C. Test data
D. Develop basic display rules for NP data intended for use in ECDIS (NP3)
E. Draft guidance documents
F. Revise technical resolutions as required
G. Liaise with other HSSC WG's and other IHO and international bodies

## SNPWG Workplan

| Task | Work Item | Priority <br> H-high <br> M- <br> medium <br> L-low | Start <br> Date | End <br> Date | Status <br> P-Planned <br> O-Ongoing <br> C-Completed | Contact <br> Person | Affect <br> ed <br> Pubs <br> /Stand <br> ard | Remarks |
| :---: | :--- | :---: | :---: | :---: | :---: | :---: | :---: | :---: |
| B2 | Model the data where <br> required. | H | 2004 | Open | O | Chair/Sec <br> SNPWG | S-100 | To be included in NPUBS <br> register |
| B3 | Review of objects and <br> attributes | H | 2004 | Open | O | Chair/Sec <br> SNPWG | S-100 |  |
| B4 | Propose amendments for <br> Hydro register to TSMAD | H | 2005 | Open | O | Chair/Sec <br> SNPWG | S-100 | To be included in the Hydro <br> register |


| B6 | Populate the NPUBS <br> Register | H | 2006 | Open | O | Chair/Sec <br> SNPWG | S-100 |  |
| :---: | :---: | :---: | :---: | :---: | :---: | :--- | :--- | :--- |
| C1 | Produce test data set | H | 2009 | Open | O | Chair/Sec <br> SNPWG |  |  |
| C2 | Contribute to S-10X Test <br> bed | M | 2012 | Open | O | Chair/Sec <br> SNPWG |  |  |
| C3 | Produce an MPA test data <br> set | H | 2012 | 2013 | O | Chair/Sec <br> SNPWG |  |  |
| D1 | Develop basic display <br> rules for NP data intended <br> for use in ECDIS (NP3) | M | 2008 | Open | O | Chair/Sec <br> SNPWG | S-100 | Close co-operation with <br> DIPWG required |
| E1 | Draft Data Capture and <br> Classification Guide | H | 2008 | Open | O | Chair/Sec <br> SNPWG |  | Document for NPs similar to <br> Use of the Object Catalog |
| E2 | Draft Sample Product <br> Specification | H | 2008 | 2009 | C | Chair/Sec <br> SNPWG |  | Issues remain to be addressed |
| E3 | Draft MPA Product <br> Specification | H | 2010 | 2013 | O | Tony <br> Pharaoh | S-10X | Drafted in phases |
| G1 | Liaise with the DIPWG for <br> the development of <br> portrayal | H | 2005 | Open | O | Chair/Sec <br> SNPWG |  |  |
| G2 | Liaise with the TSMAD | H | 2004 | Open | O | Chair/Sec <br> SNPWG |  |  |
| G3 | Liaise with other groups | H | 2004 | Open | O | Chair/Sec <br> SNPWG |  | Including DIPWG, DPSWG, <br> DQWG, TWLWG, MIO's, <br> AML, ICE, Inland ECDIS, <br> IALA, WWNWS |

