

CLOSED 2012 CBWP

Element 3.4 Capacity Building Assessment - Technical and Advisory Visits				
No.	Events	Responsible	Budget	Status
3.4.1	Follow-up technical visits to Angola (from the 2011 WP)	SAIHC	2 500 *IHO	NOT DONE Cancelled
3.4.2	Visit to Democratic People Republic of Korea (Cambodia as alternative) (from the 2011 WP)	EAHC	4 000 *IHO	NOT DONE Postponed to 2013 (Cambodia)
3.4.3	Visit to Panama (from the 2011 WP)	MACHC	10 000 *IHO	NOT DONE Cancelled
3.4.4	Follow up Missions to Gabon and Guinea Bissau (from the 2011 WP)	EAHC	12 000 *IHO	Guinea-Bissau 27Feb-01Mar (SHOM+IHPT), Gabon 14-20Apr (SHOM) DONE
3.4.5	Technical Visit to Syria (from the 2010 and 2011 WPs)	MBSHC	*IHO	NOT DONE Cancelled
3.4.6	Technical Assessment & Advice Visit – Guyana and Dominican Republic	MACHC	8 400 *IHO	Dominican Republic 11-13Sep (UKHO+IHB), Guyana 13-15Jan2013 (UKHO) DONE
3.4.7	Technical advisory & Assessment Visit – Bangladesh and Sri Lanka	NIOHC	9 000 *IHO	Bangladesh 3-7Nov (UKHO) DONE Sri Lanka - NOT DONE (Postponed to 2013)
3.4.8	Technical advisory & Assessment Visit (Follow-up Visits) – Mauritius and Seychelles	NIOHC	9 000 *IHO	Mauritius and Seychelles 08-15Sep (South Africa+UKHO) DONE
3.4.9	Technical visit to maritime authorities - Bahrain & Qatar	RSAHC	6 000 *IHO	NOT DONE Cancelled
3.4.10	Technical visit to governmental authorities – Kuwait	RSAHC	5 000 *IHO	NOT DONE Cancelled
3.4.11	Technical visit to the Solomon Islands to facilitate National Hydrographic Requirements	SWPHC	20 000 *IHO	Solomon Is. 19Feb-2Mar (UKHO) DONE
3.4.12	Technical visit to Cook Islands to facilitate National Hydrographic Requirements	SWPHC	17 000 *IHO	NOT DONE Postponed to 2013
3.4.13	Technical visit to Uganda, Tanzania, Kenya, Mozambique, Comoros	SAIHC	12 076 *IHO	Comoros (2011), Mozambique, Tanzania, Kenya DONE (SAIHC-UK). Uganda NOT DONE (Canc.)
3.4	Subtotal of 3.4	-	114 976	

Element 3.5 Capacity Building Provision - Technical Workshops, Seminars, Short Courses				
No.	Events	Responsible	Budget	Status
3.5.1	Database design and management EAHC Members	EAHC	19 000 *ROK	5-9 November 2012 Korea DONE
3.5.2	Technical aspects of maritime boundaries, baselines and the extended continental shelf EAHC Members	EAHC	14 700 *ROK	19-23 November 2012 Vietnam (paid 2013) DONE

CLOSED 2012 CBWP

3.5.3	Tides and water level for hydrographic survey EAHC Members	EAHC	15 000 *ROK	18-22 June 2012 Thailand DONE
3.5.4	Seabed classification EAHC Members	EAHC	15 000 *ROK	25-28 June 2012 Malaysia DONE
3.5.5	Development of a Regional Marine Spatial Data Infrastructure (MSDI) Workshop NIOHC and SAIHC Members.	NIOHC	30 000 *ROK	26-30 March 2012 Sri Lanka DONE
3.5.6	Technical aspects of maritime boundaries, baselines and the extended continental shelf Bahrain, IR, Iran, Kuwait, KSA, Oman, Pakistan, Qatar & UAE + Iraq	RSAHC	14 400 *ROK	11-15 February 2012 Oman DONE
3.5.7	Seminar: significance of hydrographic services and their contribution to sustainable development, social and economic perspective Chile, Colombia (did not participate), Ecuador, Peru	SEPHC	5 200 *ROK	21-22 June 2012 Peru DONE
3.5.8	Workshop on Standardization of parameters and methodologies for the production of inundation charts (support to Tsunami preparedness). Chile, Colombia, Ecuador, Peru, plus Venezuela and Mexico.	SEPHC	17 000 *ROK	13-17 August 2012 Chile DONE
3.5.9	Processing and Administration of Spatial Databases. Argentina, Brazil, Uruguay Obs.: Other four Latin American countries could be invited: SWAtHC (2), SEPHC (2), MACHC (2)	SWAtHC	18 000 *ROK	26-30 November 2012 Brazil DONE
3.5.10	Ports and Shallow Water Bathymetry Technical Workshop. Solomon Islands, Tuvalu, Cook Islands, Fiji, Samoa, Tonga, Kiribati, PNG, Tokelau, New Caledonia, Niue, Vanuatu, French Polynesia and SOPAC	SWPHC	33 000 *ROK	13-14 February 2012 Australia DONE
3.5.11	Hydrographic Administration Training Placements with Regional HO. Papua New Guinea, Solomon Islands, Timor Leste, Vanuatu	SWPHC	8 480 *ROK	Papua New Guinea & Solomon Is. DONE Vanuatu and Timor Leste NOT DONE (Postponed to 2013)
3.5.12	Phase I Skills Course – CHART AWARENESS (Angola, Malawi, Madagascar, Mauritius, Mozambique, Namibia, Seychelles, Tanzania, Kenya, S. Africa, Comoros, Uganda)	SAIHC	26 000 *ROK	26-30 November 2012 South Africa DONE
3.5.13	PNG National Hydrographic Capability Development	SWPHC	13 500 *ROK	19 November - 14 December 2012 Australia DONE
3.5.14	Module 2 of the recognized UK Category B Programme – Hydrographic Data Processing. Open Call	CBSC	75 000 *ROK	09Jule-10August 2012 New Zealand DONE

CLOSED 2012 CBWP

3.5.15	2-weeks Regional Training Course on Basic ENC and ENC Production. Central America and Caribbean. MACHC. Particularly Bahamas, Barbados, Belize, British Virgin Islands, Cuba, Guatemala, México, Panama, St Kitts & Nevis, Trinidad & Tobago, Venezuela First semester 2012	IMO	^a IMO	14-25 May 2012 Mexico DONE
3.5.16	2-weeks Regional Training Course on Hydrographic Survey and Introduction to Chart production. South West Pacific and North Indian Ocean. SWPHC and NIOHC (partial). First semester 2012. This must include original request from SWPHC: Regional Cat C Course including MSI and Hydrographic surveying. All SWPHC Nations	IMO	^a IMO	24 September-5 October 2012 SPC/Fiji DONE
3.5.17	2-weeks Regional Training Course on Hydrographic Survey and Introduction to Chart production. Africa. EAHC, SAIHC and NIOHC (partial). Second semester 2012	IMO	^a IMO	19 November - 1 December 2012 Côte d'Ivoire DONE
3.5.18	4th Course on Hydrographic Data Processing and Marine Cartography	Nippon	^o Nippon	3 September - 14 December 2012 UK DONE
3.5.19	Support to Myanmar to attend ENC Course delivered by UKHO in Vietnam (two Officers from Myanmar)	CBSC	3 980 *ROK	12-23 March 2012 Viet Nam DONE
3.5.20	Module 3 of the recognized UK Category B Programme – ENC Production, Open Call. (30JAN-02MAR UKHO)	CBSC	70 000 *ROK	30 January - 2 March 2012 UK DONE
3.5.21	Self Training Course preparation (MSI)	CBSC	22 950 *ROK	15 October 2012 delivered DONE Spanish version and web interface to 2013
3.5	Sub-total of 3.5	-	401 210	

*IHO/ROK Programme of Technical Cooperation

¥ Nippon Foundation - Japan CB Project

β IMO Funding IHO in kind

Total	516 186
Regular	114 976
*ROK	401 210