

INTERNATIONAL HYDROGRAPHIC ORGANIZATION  
Updated 2017 CBWP

Updated: 10/05/2017

IHO WP Element: Capacity Building Assessment - Technical and High-Level Visits					
No.	Events	Responsible	Budget	Status	Resources
A-01	Technical visit to Gambia	EAtHC	5 000,00 €	Led by SHOM Dates	IHO
A-02	High-level visit to Seychelles	NIOHC	5 000,00 €	Led by IHO Secretariat 8-12 May 2017 <b>DONE</b>	IHO
A-03	Technical implementation visits to Dominican Republic and El Salvador	MACHC	8 400,00 €	Led by UKHO Dates	IHO
A-04	Technical visit to Azerbaijan	MBSHC	5 000,00 €	Led by Turkey Dates	IHO
A-05	Technical visit to Cambodia (former 2016 CBWP A-07)	EAHC	3 400,00 €	Led by Malaysia 3-5 April 2017 <b>DONE</b>	IHO
A-06	Haiti follow-up visit	MACHC	10 000,00 €	Led by USA 19-22 June 2017	IHO
A-07	Technical Visit to Cabo Verde	EAtHC	5 000,00 €	Led by SHOM 27 March-1 April 2017 <b>DONE</b>	IHO
		-	41 800,00 €		

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-01	IHO-ROK Category "A" Programme	Secretariat	50 000,00 €	Led by USM, Hattiesburg, USA 1 August 2017-1 August 2018	ROK
P-02	ROK Category B Programme (third phase)	Secretariat	60 000,00 €	Led by KHOA, Busan, ROK 3-28 July 2017	ROK
P-03	IHO-Nippon Foundation CHART Project	Secretariat	195 386,85 €	Led by UKHO, Tauton, UK 4 September-15 December 2017	Nippon
P-04	Training for Trainers - Basic Hydrography	EAHC	25 000,00 €	Led by KHOA, Busan, ROK Dates	ROK
P-05	MSI E-learning guided sessions.	EAtHC	2 600,00 €	Led by Dates	ROK
P-06	MSI Course	MACHC	16 027,00 €	Led by UKHO, Barbados 26-30 June 2017	IHO

INTERNATIONAL HYDROGRAPHIC ORGANIZATION  
Updated 2017 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-07	MSI Course	NIOHC	21 974,00 €	Led by Dates	IHO
P-08	MSI Course	SAIHC	14 859,00 €	Led by Dates	ROK
P-09	SW Pacific Region Industry Survey Project	SWPHC	30 000,00 €	Led by Dates	IHO
P-10	MBES training for Fiji	SWPHC	11 000,00 €	Led by Dates	IHO
P-11	Seminar on Raising Awareness of Hydrography	MACHC	15 500,00 €	Led by Dates	IHO
P-12	HydroMOWCA study follow-up	EAtHC	15 000,00 €	Led by Dates	IHO
P-13	Workshop on ENC production and distribution	MBSHC	9 080,00 €	Led by Dates	IHO
P-14	E-learning on specifications for hydrographic surveys	EAtHC	30 000,00 €	Led by Dates	IHO
P-15	Hydrographic Survey for Disaster Management and Relief	EAHC	16 760,00 €	Led by Dates	ROK
P-16	Bathymetry training course using RTK technology	SWAtHC	14 400,00 €	Led by Dates	IHO
P-17	Workshop on Bathy Database	SEPRHC	22 000,00 €	Led by Dates	IHO
P-18	Use of GNSS for tide correction for survey	EAHC	16 760,00 €	Led by Dates	IHO
P-19	Lidar and Satellite Derived Bathymetry Workshop	EAHC	16 760,00 €	Led by Dates	IHO
P-20	Advanced Chart Production (Bangladesh)	NIOHC	8 500,00 €	Led by Dates	IHO
P-21	Workshop offshore surveys (geophysical analysis and identification of seamounts)	SEPRHC	29 385,00 €	Led by Dates	IHO
P-22	Digital Photogrammetry with satellite images	SWAtHC	26 200,00 €	Led by Dates	IHO

INTERNATIONAL HYDROGRAPHIC ORGANIZATION  
Updated 2017 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-23	Workshop on Technical Aspects of Maritime Boundaries	MBSHC	16 120,00 €	Led by Dates	IHO
P-24	Advanced Chart Production (Myanmar)	NIOHC	8 500,00 €	Led by Dates	IHO
P-25	Solomon Islands Nautical Cartographer Development	SWPHC	8 000,00 €	Led by Dates	IHO
P-26	Basic ENC & ENC Production	RSAHC	14 940,00 €	Led by Dates	IHO
P-27	Data management WORKSHOP	SWAtHC	14 000,00 €	Approved by CBSC14: 19 500 €	IHO
P-28	PNG Hydrographic Risk Assessment	SWPHC	100 000,00 €		Not funded yet
P-29	Regional Course in Basic Hydrography and Hydrog. Governance for Lusophone Africa	EAtHC SAIHC	-	TBC	In-kind from IMO
P-30	Regional Seminar on Safety of Navigation in the South West Pacific	SWPHC	-	TBC	In-kind from IMO
P-31	GEBCO Training Project	UNH	-	Led by UNH, Durham, USA August 2017-August 2018	In-kind from Nippon*
P-32	E-learning experimentation (MSI) (former 2016 CBWP P-06)	EAtHC	20 000,00 €	Led by SHOM Dates	IHO
	Subtotal of P (Provision)	-	828 751,85 €		

Total	870 551,85 €	
IHO	405 946,00 €	Subtotal IHO
ROK	169 219,00 €	Subtotal ROK
Nippon	195 386,85 €	Subtotal Nippon
Not funded	100 000,00 €	Not funded yet