

INTERNATIONAL HYDROGRAPHIC ORGANIZATION  
Updated 2018 CBWP

Updated: 02/06/2018

IHO WP Element: Capacity Building Assessment - Technical and High-Level Visits					
No.	Events	Responsible	Budget	Status	Resources
A-01	Training Center Visits	EAtHC	20 000 €	Led by SHOM, UKHO Ongoing	IHO
A-02	Technical Visit to Guatemala	MACHC	8 000 €	Led by UKHO Dates TBD	IHO
A-03	Technical visit Georgia	MBSHC	2 500 €	Led by Turkey and Ukraine September/October 2018	IHO
A-04	Samoa Technical Implementation Visit	SWPHC		Postpone to 2019	
A-05	Niue Technical Implementation Visit	SWPHC		Postpone to 2019	
A-06	Technical Visit for Timor Leste	EAHC		Canceled	
A-07	High-Level Visit to Albania	MBSHC	1 500 €	Led by IHO Secretariat Dates	IHO
A-08	High-Level Visit to Angola	SAIHC	4 800 €	Led by IHO Secretariat Dates	IHO
		-	36 800 €		

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-01	IHO-ROK Category "A" Programme	Secretariat	85 000 €	Led by USM, Hattiesburg, USA 1 August 2018-1 August 2019	ROK
P-02	ROK Category B Survey Programme	Secretariat	242 000 €	Led by KHOA, Busan, ROK 12 July 2018-30 November 2018	ROK
P-03	IHO-Nippon Foundation CHART Project	Secretariat	190 421 €	Led by UKHO, Tauton, UK September-December 2018	Nippon
P-04	Regional awareness seminar on maritime geospatial knowledge	EAtHC	20 000 €	Led by SHOM 15-16 October 2018	ROK

INTERNATIONAL HYDROGRAPHIC ORGANIZATION  
Updated 2018 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-05	Technical Workshop on Implementing Hydrographic Governance	SWPHC	36 000 €	Led by LINZ, Nadi, Fiji 19-23 February 2018 <b>DONE</b>	IHO
P-06	Seminar on Raising Awareness of Hydrography	SAIHC	22 500 €	Led by UKHO, Seychelles 27 August 2018	IHO
P-07	Phase 1 Skills Course	NIOHC	21 961 €	Led by UKHO, India Dates TBD	IHO
P-08	Training Center Visits	EAtHC		<b>Canceled (See A-01)</b>	
P-09	Seminar on Raising Awareness of Hydrography	MACHC	28 500 €	Led by UKHO, Cartagena, Colombia 26-27 November 2018	IHO
P-10	MSI Workshop	SWAtHC	22 200 €	Led by DHN, Niteroi, Brazil 2 Semester 2018	IHO
P-11	MSI Regional Workshop	SWPHC	29 500 €	Led by LINZ, Wellington, NZ 6-10 August 2018	IHO
P-12	HydroMOWCA study follow-up	EAtHC	3 000 €	Led by SHOM Dates TBD	ROK
P-13	MSI E-learning guided session	EAtHC		<b>Postpone to 2019</b>	
P-14	Workshop on MSI	MBSHC	8 990 €	Led by ONHO, Istanbul, Turkey 11-13 September 2018	IHO
P-15	Survey specification e-learning guided session	EAtHC		<b>Postpone to 2019</b>	
P-16	MBES Processing and Data Basing Training for Mozambique	SAIHC	9 604 €	Led by UKHO, Maputo, Mozambique October 2018	IHO
P-17	Port and Shallow Water Survey Course	SWAtHC	16 500 €	Led by SHN, Buenos Aires, Argentina 2 Semester 2018	IHO
P-18	Carto Production DB System Development Workshop	EAHC	23 050 €	Led by MSA, China 3 Trimester 2018	IHO
P-19	Survey Technician training for Mauritius	NIOHC	5 800 €	Led by UKHO, Goa, India Dates TBD	IHO

INTERNATIONAL HYDROGRAPHIC ORGANIZATION  
Updated 2018 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-20	Maritime Safety Information (MSI) Course	EAHC	26 180 €	Led by Dates	IHO
P-21	Workshop on LIDAR technology and methodology for shallow waters and coastline hydrographic surveys	SEPRHC	29 385 €	Led by INOCAR, Guayaquil, Ecuador 22-26 October 2018	ROK
P-22	Review of Basic Carto Workshop	EAHC	23 050 €	Led by Dates	Not funded yet
P-23	MBES Processing	MACHC	21 367 €	Led by Dates	Not funded yet
P-24	Senior Survey Technician training	NIOHC	7 550 €	Led by Dates	Not funded yet
P-25	Development of a Regional MSDI Workshop	RSAHC	26 293 €	Led by Dates	Not funded yet
P-26	Development of a Regional MSDI Workshop	SAIHC	31 072 €	Led by Dates	Not funded yet
P-27	Workshop on MSDI implementation and development	SEPRHC	22 000 €	Led by Dates	Not funded yet
P-28	MSDI and Data Management Workshop	SWAtHC	13 250 €	Led by Dates	Not funded yet
P-29	Tides & Water Levels Workshop for Spanish Speakers	MACHC	24 154 €	Led by Dates	Not funded yet
P-30	Port and Shallow Water Survey Course	MBSHC	8 000 €	Led by IIM, Genoa, Italy 17-21 September 2018	IHO
P-31	GEBCO Training Project	UNH		Led by UNH, Durham, USA August 2018-August 2019	In-kind from Nippon*
P-32	MBES training for Fiji (former 2017 CBWP P-10)	SWPHC	11 000,00 €	Led by UKHO, Suva, Fiji Dates TBD	IHO
P-33	Use of GNSS for tide correction for survey (former 2017 CBWP P-18)	EAHC	16 760,00 €	Led by Indonesia 9-13 July 2018	IHO
	Subtotal of P (Provision)	-	1 025 087 €		

INTERNATIONAL HYDROGRAPHIC ORGANIZATION  
Updated 2018 CBWP

<b>IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses</b>				
No.	Events	Responsible	Budget	Status

Total	1 061 887 €	
IHO	323 345 €	Subtotal IHO
ROK	379 385 €	Subtotal ROK
Nippon	190 421 €	Subtotal Nippon
Not funded	168 736 €	Not funded yet