

**ANNEX 11**

**DRAFT REVISED PLAN OF WORK FOR THE GMDSS REVIEW  
AND MODERNIZATION PROJECT**

<b>Coordinated Timeline and Planned Outputs for the GMDSS Review and Modernization Project</b>				
<b>Y</b>	<b>Q</b>	<b>Meeting</b>	<b>Output</b>	<b>Year deliverable</b>
<b>2012</b>	<b>2</b>	<b>MSC 90</b>	Approval of Work Plan, along with a new unplanned output on the "Review and modernization of the GMDSS" Coordination meeting of Chairmen of COMSAR, NAV, STW, and Secretariat	
	<b>2</b>		Correspondence group begins GMDSS Review in preparation for COMSAR 17	
	<b>3</b>	<b>NAV 58</b>	Provide contributions from e-navigation perspective	
	<b>3</b>		Correspondence group provides its report to JEG 8	
	<b>4</b>	<b>19th ICAO/IMO Joint Working Group on SAR (JWG 19)</b>	Reviews the report of COMSAR 16 and, in particular, the work plan and provides recommendations in relation to the High-level Review to COMSAR 17	
	<b>4</b>	<b>8th Joint IMO/ITU Experts Group (JEG 8)</b>	Reviews the report of the correspondence group and the outcome of NAV 58 and reports to COMSAR 17	
	<b>4</b>	<b>MSC 91</b>	Coordination meeting of Chairmen of COMSAR, NAV, STW, and Secretariat	
<b>2013</b>	<b>1</b>	<b>COMSAR 17</b>	Continues GMDSS Review, taking into account contributions of correspondence group, NAV 58, JWG 19 and JEG 8 and completes the High-level Review Re-establish correspondence group to prepare relevant input for COMSAR 18	First draft of High-level Review completed
	<b>1</b>	<b>STW 44</b>	Reviews report of COMSAR 17 and MSC 90 Provide contributions from STCW and human element perspective	
	<b>2</b>	<b>MSC 92</b>	Coordination meeting of Chairmen of COMSAR, NAV, STW, and Secretariat	
	<b>3</b>	<b>NAV 59</b>	Reviews report of COMSAR 17 Provide contributions from e-navigation perspective	
	<b>3</b>		Correspondence group provides interim report to JEG 9	
	<b>3</b>	<b>JEG 9</b>	Reviews the interim report of the correspondence group and the outcome of NAV 59 and provides recommendations to correspondence group and <b>NCSR 1</b>	
	<b>4</b>	<b>JWG 20</b>	Reviews report of COMSAR 17 and provides recommendations to <b>NCSR 1</b>	

Coordinated Timeline and Planned Outputs for the IMO GMDSS Modernization Project				
Y	Q	Meeting	Output	Year deliverable
2014	1		Correspondence group reports to NCSR 1	<ul style="list-style-type: none"> <li>High-level Review approved by NCSR 1</li> <li>First draft detailed review completed</li> </ul>
	1	HTW 1	Reviews report of COMSAR 17 Provide contributions from STCW and human element perspective	
	2	MSC 93	Coordination meeting of Chairmen of NCSR, HTW, and Secretariat	
	2/3	NCSR 1	Continues GMDSS Review taking into account reports of correspondence group, NAV 59, JEG 9, JWG 20 and HTW 1 Re-establish correspondence group to prepare relevant input for NCSR 2	
	3		Correspondence group provides interim report to JEG 10	
	4	JEG 10	Reviews the interim report of the correspondence group and provides recommendations to correspondence group and NCSR 2	
	4	JWG 21	Reviews report of NCSR 1 and provides recommendations to NCSR 2	
	4	MSC 94	Coordination meeting of Chairmen of NCSR, HTW, and Secretariat	
2015 (extra year to finalise detailed review)	1		Correspondence group reports to NCSR 2	<ul style="list-style-type: none"> <li>Draft detailed review completed</li> </ul>
	1	HTW 2	Reviews report of NCSR 1 Provide contributions from STCW and human element perspective	
	1	NCSR 2	Continue the GMDSS Review, taking into account contributions of correspondence group, JEG 10, JWG 21 and HTW 2 Re-establish correspondence group to prepare relevant input for NCSR 3	
	2	MSC 95	Coordination meeting of Chairmen of NCSR, HTW, and Secretariat	
	3		Correspondence group provides interim report to JEG 11	
	3	JEG 11	Reviews the interim report of the correspondence group and provides recommendations to correspondence group and NCSR 3	
	4	JWG 22	Reviews report of NCSR 2 and provides recommendations to NCSR 3	

Coordinated Timeline and Planned Outputs for the IMO GMDSS Modernization Project				
Y	Q	Meeting	Output	Year deliverable
2016 2015	1		Correspondence group reports to NCSR 3	<ul style="list-style-type: none"> <li>Detailed review endorsed by NCSR 3 and approved by MSC 96</li> <li>First outline of the Modernization Plan</li> </ul>
	1	HTW 3	Reviews report of NCSR 2 Provide contributions from STCW and human element perspective	
	1	NCSR 3	Completes the GMDSS Review, taking into account contributions of correspondence group, JEG 11, JWG 22 and HTW 3, and begins to discuss the development of the GMDSS Modernization Plan Re-establish correspondence group to prepare relevant input for NCSR 4	
	2	MSC 96	Reviews report of NCSR 3 and approves (1) the outcome of the GMDSS Review and (2) the continuation of the project in developing the modernization plan. Coordination meeting of Chairmen of NCSR, HTW, and Secretariat	
	3		Correspondence group provides interim report to JEG 12	
	3	JEG 12	Reviews the interim report of the correspondence group and provides recommendations to correspondence group and NCSR 4	
	4	JWG 23	Reviews report of NCSR 3 and provides recommendations to NCSR 4	
	4	MSC 97	Coordination meeting of Chairmen of NCSR, HTW, and Secretariat	
2017 2016	1		Correspondence group reports to NCSR 4	<ul style="list-style-type: none"> <li>Draft Modernization Plan</li> </ul>
	1	HTW 4	Reviews report of NCSR 3 and MSC 96 Provide contributions from STCW and human element perspective	
	1	NCSR 4	Continues development of GMDSS Modernization Plan, taking into account reports of MSC 96, correspondence group, JEG 12, JWG 23 and HTW 4 Re-establish correspondence group to prepare relevant input for NCSR 5	
	2	MSC 98	Coordination meeting of Chairmen of NCSR, HTW, and Secretariat	
	3		Correspondence group provides interim report to JEG 13	
	3	JEG 13	Reviews interim report of the correspondence group and provides recommendations to the correspondence group and NCSR 5	
	4	JWG 24	Reviews report of NCSR 4 and provides recommendations to NCSR 5	
2018 2017	1		Correspondence group reports to NCSR 5	<ul style="list-style-type: none"> <li>Modernization Plan endorsed by NCSR 5 and approved by MSC 99</li> </ul>
	1	HTW 5	Reviews report of NCSR 4 Provide contributions from STCW and human element perspective	
	1	NCSR 5	Completes GMDSS Modernization Plan taking into account reports of correspondence group, JEG 13, JWG 24 and HTW 5 Provides final report to MSC 99	
	2	MSC 99	Reviews report of NCSR 5 Acts on final GMDSS Modernization Plan	

\*\*\*