

1.1. IHO-IOC GEBCO Sub-Committee for Regional Undersea Mapping (SCRUM) Work Plan 2017-2018

1.1 SCRUM Tasks

- B Ensure conduct of SCRUM meeting in 2017 (IHO Task 3.8.1.3)
- D Encourage the contribution of bathymetric data to the IHO DCDB (IHO Task 3.8.3), identify priority areas for regional mapping (IHO Task 3.8.3.1) and promote data contribution through GEBCO participation in RHCs meetings (IHO Task 3.8.3.2)
- E Maintain IHO bathymetric publications (IHO Task 3.8.4) including: B-4 (IHO Task 3.8.4.1), ~~B-7 (IHO Task 3.8.4.3)~~, B-9 (IHO Task 3.8.4.5), B-10 (IHO Task 3.8.4.6) and B-411(IHO Task 3.8.4.7)

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
B	Ensure conduct of SCRUM meeting	H		2017	2017	P	Chair SCRUM			
D1	Encourage the contribution of bathymetric data to the IHO DCDB	H		Continuous		O	All members of GEBCO GC through the Chair			
D2	Identify priority areas for regional mapping and support the organization of regional mapping projects.	H		Continuous		O	Chair SCRUM			

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
D3	Promote data contribution through GEBCO participation in RHCs meetings	H	Identify GEBCO colleagues who are able to attend for meetings in 2016 – 2018 (give a date when this list should be finalised?) List those who are attending and when and what the cost is to GEBCO?	Continuous		O	All members of GEBCO GC through the Chair		5,000	
D4	Organize regional mapping meetings/workshops	H M	Arctic and Antarctic Mapping meeting	Continuous	2017 2018	P	Chair SCRUM		10,000	

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
E	Maintain IHO bathymetric publications	M H M M L M	Update GEBCO global 30 arc-second grid with new compilations Update GEBCO World Map to included updated versions of GEBCO grid and adopted undersea feature names from SCUFN.	Continuous 2016 2017	Continuous 2017 2018	O O O	All members of GEBCO GC through the Chair Chair SCRUM Chairs SCRUM/SCUFN	B-4 - Information concerning recent bathymetric data B-7 - GEBCO guidelines B-9 - GEBCO digital atlas B-6 – Standardization of undersea feature names B-8 - Gazetteer B-9 - GEBCO digital atlas B-10 - The history of GEBCO B-11 - GEBCO Cookbook		

1.2 SCRUM Meetings (IHO Task 3.8.1.3 refers)

Date	Location	Activity
7&9 October 2013	Venice, Italy	1 st Meeting
11-13 December 2014	Mountain View, California, USA	2 nd Meeting
5-7 October 2015	Kuala Lumpur, Malaysia	3 rd Meeting
10-12 October 2016	Viña del Mar, Chile	4 th Meeting

Chair: Martin Jakobsson

Vice-Chair: Pauline Weatherall

Secretary: David Wyatt

Email: Martin.Jakobsson@geo.su.se

Email: paw@bodc.ac.uk

Email: adso@iho.int