

1.1. IHO-IOC GEBCO Guiding Committee (GGC) Work Plan 2017-2018

1.1 GGC Tasks

- A Organise and conduct GGC XXXIV meeting in 2017 (IHO Task 3.8.1.1)
- B Ensure conduct of TSCOM, SCRUM and SCUFN meetings in 2017 (IHO Tasks 3.8.1.2, 3.8.1.3 and 3.8.1.4)
- C Ensure effective operation of IHO DCDB (IHO Task 3.8.2)
- D Encourage the contribution of bathymetric data to the IHO DCDB (IHO Task 3.8.3), identify priority areas for regional mapping (IHO Task 3.8.3.1) and promote data contribution through GEBCO participation in RHCs meetings (IHO Task 3.8.3.2)
- E Maintain IHO bathymetric publications (IHO Task 3.8.4) including: B-4 (IHO Task 3.8.4.1), B-6 (IHO Task 3.8.4.2), B-7 (IHO Task 3.8.4.3), B-8 (IHO Task 3.8.4.4), B-9 (IHO Task 3.8.4.5), B-10 (IHO Task 3.8.4.6) and B-411(IHO Task 3.8.4.7)
- H Ensuring IHO-IOC GEBCO Web site is kept current and updated regularly (IHO Task 3.8.6)

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
A	Organise and conduct GGC XXXIV meeting	H		2017	2017	P	Chair GGC Sec			
B1	Ensure conduct of TSCOM, SCRUM and SCUFN meetings	H		2017	2017	P	Chair GGC, Chair, TSCOM, Chair SCRUM and Chair SCUFN			
B2	Oversee work of subordinate bodies – TSCOM, SCRUM, SCUFN and Outreach WG – for completion of directed tasks	H		Continuous	Continuous	O	Chair GGC		4,000 (per diem only, for 6 days, 2 SCUFN Members)	

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
C	Ensure effective operation of IHO DCDB	H		Continuous		O	Director DCDB			
D1	Encourage the contribution of bathymetric data to the IHO DCDB	H		Continuous		O	All members of GEBCO GC through the Chair			
D3	Promote data contribution through GEBCO participation in RHCs meetings	H	Identify priority meetings and nominate appropriate individual to attend	Continuous		O	All members of GEBCO GC through the Chair		See SCRUM WP - 5,000	

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
E	Maintain IHO bathymetric publications	M		Continuous	Continuous	O	All members of GEBCO GC through the Chair	B-4 - Information concerning recent bathymetric data B-7 - GEBCO guidelines	7,000	
		H								
		M	Update GEBCO global 30 arc-second grid with new compilations	2016	2017	O	Chair SCRUM	B-9 - GEBCO digital atlas		
		M	Update GEBCO World Map to included updated versions of GEBCO grid and adopted undersea feature names from SCUFN.	2017	2018	O	Chairs SCRUM/SCUFN	B-6 – Standardization of undersea feature names B-8 - Gazetteer B-9 - GEBCO digital atlas		
		L M					B-10 - The history of GEBCO B-11 - GEBCO Cookbook			
H	Ensuring IHO-IOC GEBCO Web site is kept current and updated regularly	M		Continuous		O	BODC		See TSCOM WP - 5,000	

1.2 GGC Meetings (IHO Task 3.8.1.1 refers)

Date	Location	Activity
1-4 October 2012	IHB, Monaco	XXIX th Meeting
7-11 October 2013	Venice, Italy	XXX th Meeting
13-15 June 2014	IHB, Monaco	XXXI th Meeting
5-9 October 2015	Kuala Lumpur, Malaysia	XXXII th Meeting
10-14 October 2016	Viña del Mar, Chile	XXXIIIth Meeting

Chair: Shin Tina

Vice-Chair: Martin Jakobsson

Secretary: David Wyatt

Email: soarhigh@mac.com

Email: Martin.Jakobsson@geo.su.se

Email: adso@iho.int