

SEABED 2030 YEAR 3 WORK PLAN

Work stream	Deliverable Page	Deliverable ID	Deliverable	Deliverable Lead
1. DATA				
	Year 3 D1.1.1.	D1.1.1	GEBCO 2020 is published	Helen Snaith
	Year 3 D1.2.1.	D1.2.1	IBCAO 2019 is published IBCAO 2019 is published	Martin Jakobsson
	Year 3 D1.3.1.	D1.3.1	IBCSO V2 2019 is published	Boris Dorschel
	Year 3 D1.4.1.	D1.4.1	Increase data contributions from non-research sources	Director
2. SYSTEMS & TOOLS				
	Year 3 D2.1.1.	D2.1.1	Version 1 of protocols for contributing data are published and used	Vicki Ferrini
	Year 3 D2.2.1.	D2.2.1	Publish a Data Submission Process for external use	Geoffroy Lamarche
	Year 3 D2.3.1.	D2.3.1	Seabed 2030 Centers are exchanging data to agreed process and formats	Geoffroy Lamarche
	Year 3 D2.4.1.	D2.4.1	Prototype of next gen GEBCO product developed for evaluation by end of Year 3	Helen Snaith
	Year 3 D2.5.1.	D2.5.1	Website provides user tools	Helen Snaith
	Year 3 D2.6.1.	D2.6.1	Website contains interactive map of gaps	Helen Snaith
3. TECHNOLOGY INNOVATION				
	Year 3 D3.1.1.	D3.1.1	A published Seabed 2030 Technology Innovation strategy document	Director
			<i>Possible technology innovation projects in support of Vision to Action 3 initiatives?</i>	
4. MAPPING THE GAPS				
	Year 3 D4.1.1.	D4.1.1	Implement the Seabed 2030 Funding Strategy - increase in Seabed 2030 funding income	Director
	Year 3 D4.2.1.	D4.2.1	Extending the Mapping of Ocean Frontiers initiative: Catalogue of data contributions through Ryder Expedition – Proof of Concept	Martin Jakobsson
	Year 3 D4.3.1.	D4.3.1	Significant increase in crowd sourced data submissions	Jennifer Jencks
			<i>Possible crowd sourcing projects in support of Vision to Action 3 initiatives?</i>	
			<i>Possible Mapping Ocean Frontiers projects in support of Vision to Action 3 initiatives?</i>	

SEABED 2030 YEAR 3 WORK PLAN

Work stream	Deliverable Page	Deliverable ID	Deliverable	Deliverable Lead
5. MANAGEMENT				
5.1 OPERATIONAL MANAGEMENT				
	Year 3 D5.1.1.	D5.1.1	Year 4 Work Plan and budget approved	Director
	Year 3 D5.1.2.	D5.1.2	Year 3 finance ledger is accurate & Project run to budget	Director
	Year 3 D5.1.3.	D5.1.3	Year 3 Annual Report submitted to GGC	Director
	Year 3 D5.1.4.	D5.1.4	Status reports submitted to GGC	Director
	Year 3 D5.1.5.	D5.1.5	Sponsors meetings held as required	Director
	Year 3 D5.1.6.	D5.1.6	Diary of Year 3 engagement demonstrating GEBCO contribution to Seabed 2030	Vicki Ferrini
	Year 3 D5.1.7.	D5.1.7	Recruit a Project Administrator	Director
		D5.1.8	Convene the Seabed 2030 Strategic Advisory Group	Director
		D5.1.9	Convene the Seabed 2030 Review Panel	Director
5.2 STRATEGIC DIRECTION				
	Year 3 D5.2.1.	D5.2.1	GEBCO product users are active in Seabed 2030	Director
	Year 3 D5.2.2.	D5.2.2	Strategy of Seabed 2030 is improved by input of external advice	Director
	Year 3 D5.2.3.	D5.2.3	Seabed 2030 is acknowledged as a key global initiative	Director
	Year 3 D5.2.4.	D5.2.4	Partners make significant contribution to Seabed 2030 success	Director
5.3 COMMUNICATIONS				
	Year 3 D5.3.0.	D5.3.0	Publish Seabed 2030 Brand Guidelines. The colors and fonts to be used in all Seabed 2030 material	Vicki Ferrini
	Year 3 D5.3.1.	D5.3.1	Publish media content (news articles, press releases) - Catalogue of content	Director
	Year 3 D5.3.2.	D5.3.2	Promote Seabed 2030 at external events and meetings - Catalogue of events and meetings attended	Vicki Ferrini
	Year 3 D5.3.3.	D5.3.3	Promote Seabed 2030 through the website & social media - New content is published on website	Helen Snaith
	Year 3 D5.3.4.	D5.3.4	Acknowledge partner contributions - Seabed 2030 website	Helen Snaith
	Year 3 D5.3.5.	D5.3.5	Royal Society event is a success	Director
5.4 CAPACITY DEVELOPMENT				
	Year 3 D5.4.1.	D5.4.1	Document: A strategy for GEBCO-NF alumni contribution to Seabed 2030	Director