

# The Nippon Foundation – GEBCO Seabed 2030 Project

# **YEAR 3 Work Plan and governance**

GGC36 8<sup>TH</sup> November 2019

Dr Graham Allen Acting Seabed 2030 Director VERSION: 5:50pm 30<sup>TH</sup> October 2019

ANTARCTIC





### Purpose

- **Decide:** GGC to decide Seabed 2030 Project GGC Year 3 Communication Plan
- Inform: Update GGC on Year 3 work plan
- **Consult:** Provide GGC opportunity to input to Year 3 work plan
- **Consult:** Provide GGC opportunity to input to 3 initiatives



# Seabed 2030 Year 3

- New Director introduction
- Seabed 2030 Governance
  - A reminder on Seabed 2030 structure
  - A reminder on Seabed 2030 annual cycle
- Year 3 Work plan
  - Year 3 Budget
  - Project Team changes
  - Overview of highlight deliverables
  - Vision to Action Event
    - 3 initiatives
      - Mapping Ocean Frontiers
      - Crowd Sourced Bathymetry
      - Technology Innovation



### Seabed 2030 Structure

Go to separate presentation..... > NF-GEBCO Seabed 2030 Project Structure 2.2 for GGC36 V1.0.ppt

Then come back for the annual cycle and Seabed 2030 – GGC Year 3 communication plan



# Seabed 2030 Annual cycle - backwards

REP	ORTING					2 Status r ubmitted					4			nitted Y2	Report to GGC 2 Annual Re endorsed by	-	S	3 Status submit to	-					4	
wo	ORK PLAN Y2 Work Plan discussed at GGC35				Y3 Work Plan Submitted to GGC						Y3 Work Plan discussed at GGC36					Y4 Work Plan Submit to GGC									
PRO	POSAL							'3 Propos GGC endo		Y3 Pro submi					Dir	ector					roposa endors		Y4 Pro submi	-	
	I	GGG	C35	1		-	I	1	1				1	I	GGC36	1	1	1	1	I	1	I			
Au 20	g 18		NovJan20182019			Mar May 2019 2019					Au 20					Jan 2020		Mar 2020		May June 2020 2020		Au 20	20		
	Seabed 2030 YEAR 2									Seabed 2030 YEAR 3															



# Seabed 2030 Annual cycle - forwards

REPO	RTING	Y2 Annual submitted	to GGC Y2 Annu	ual Repo ed by G(			Y3 Status report submitted to G0				Y3 Annual Rep submit to GGC			Y4 Status report submit to GGC				
WOR	K PLAN Y3 Work Plan discussed at GGC36				Y4 Work Plan Submit to GGC	2		Y4 Work Plan discuss at GGC 37					Y5 Work Plan Submit to GGC					
PROP	OSAL							Y4 Proposal GGC endorse	Y4 Proj submit						Y5 Proposa GGC endor			posal t to NF
	Director																	
			GGC	36								GGC37						
Au 20	g 19		Nov <b>Jan</b> 2019 <b>2020</b>				Mar 2020		Aug 2020		Nov 2020	Jan 2021	Mar 2021	May 2021	June 202		Aug 2021	
	Seabed 2030 YEAR 3										Seabed 2030 YEAR 4							
•									↓ ▼	←							→	



# Seabed 2030 Annual cycle – forwards

### As a table

	Seabed 2030 Project Team	GGC	Nippon Foundation
Nov 2019 (GGC36)	Director presents Y2 Annual report to GGC	For endorsement	
March 2020	Director submits Y3 Status report GGC	For information	
May 2020	Director submits Y4 Work plan and proposal to GGC	For endorsement	
July 2020	Director submits Y4 proposal to Nippon Foundation		For approval
Aug 2020	Director informs GGC of outcome of Y4 proposal	For information	
Sep 2020	Director submits Y3 Annual Report to GGC	For review	
Nov 2020 (GCC37)	Director presents Y3 Annual report to GGC	For endorsement	

#### **DECISION:**

• The GGC is requested to consider and **approve** the Year 3 Seabed 2030 – GGC communication Plan



### Seabed 2030 Year 3 Work Plan and Budget

Go to separate word doc for Year 3 budget:

> The Nippon Foundation GEBCO Seabed 2030 Year 3 Budget Appendix I V1.5.1 Presented at GGC36 V0.1

Go to separate word doc for Year 3 Work plan:

> Seabed 2030 Year3 Work Plan presented to GGC36 V0.2

Then come back for consulting on 3 initiatives



# Seabed 2030 Year 4 (& 3?) Initiatives

### Purpose

Consult with GGC on the 3 initiatives

### **Year 3 activities**

- Crowd sourcing:
  - IHO Crowd sourcing working group: Year 2 D4.2.1
  - Jennifer Jencks running Year 3 project: **D4.3.1**
- Mapping Ocean frontiers: D4.2.1
- Technology Innovation: D3.1.1

### **Input from GEBCO Sub-committees**

- TSCOM
- SCRUM
- SCOPE



### **3** initiatives

- Crowd sourcing
- Mapping Ocean frontiers
- Technology Innovation

### And consult.....

### Seabed 2030 Session wrap up

