

**STANDARDS for HYDROGRAPHIC SURVEYS PROJECT TEAM (HS PT) WORK PLAN 2018-2020**

Work item	Title	Priority H-high M-medium L-low	Next milestone	Start Date	End Date	Status P-planned O-ongoing C-completed S-Superseded	Contact Person(s)	Related Pubs / Standard	Remarks
A-1	Review the existing edition of S-44 (5 <sup>th</sup> edition) and identify any deficiencies in either the standards or explanatory content.	H	HSSC 9	2016	2017	P O C	Chair	S-44 Edition 5	
B-1	Identify Orders of Surveys (in terms of horizontal and vertical uncertainty requirements, feature detection requirements, and statistical confidence levels), which are required to meet certain user requirements, noting that user requirements include, but are not limited to, the differing levels of CATZOC (S-57) / Quality of Bathymetric Data (S-10X).	H	HSSC <del>4</del> 11	2017	2018 2019	P O O	Chair / MS	S-44 Edition 5 S-57	
C-1	Define, if and as appropriate, a relationship between survey orders in the IHO S-44 Publication and CATZOC used in S-57 ENC and Quality of Bathymetric Data in S-101 ENC.	M	HSSC <del>9, 10 &amp; 11</del>	2017 2018	2018 2019	P O C	MS / Experts	S-44 Edition 5 S-57 S-101	

Work item	Title	Priority H-high M-medium L-low	Next milestone	Start Date	End Date	Status P-planned O-ongoing C-completed S-Superseded	Contact Person(s)	Related Pubs / Standard	Remarks
C-2	Define, if and as appropriate, a relationship between survey orders in the IHO S-44 Publication and S-5 in order to mitigate the human element factor.	M	HSSC <del>9, 10 &amp; 11</del>	2017 2018	2018 2019	P O O	MS / Experts	S-44 Edition 5 S-5	
D.1	Following review, update the content and structure of S-44 to the extent identified during the review, with the intention of publishing revisions as a sixth edition of S-44.	H	HSSC <del>10</del> 11	2018	2019	P O	MS / Experts / IHO Bodies	S-44 Edition 5	
E-1	Identify any other emergent requirements not addressed within the scope of tasks A to D, and develop a proposal and recommendations on whether the Hydrographic Survey Project Team should close, continue working on specific tasks, or be migrated to a standing Working Group with an expanded Work plan.	H	HSSC <del>10</del> 11	2018	2019	P O C	Chair / MS	C-13	

Work item	Title	Priority H-high M-medium L-low	Next milestone	Start Date	End Date	Status P-planned O-ongoing C-completed S-Superseded	Contact Person(s)	Related Pubs / Standard	Remarks
F-1	On completion of publication of a sixth edition of S-44, submit a proposal and recommendation to HSSC on whether the Project Team should continue as a standing Working Group and, if so, what tasks have been identified to justify transition to a standing Working Group.	H	HSSC <del>9</del> , 10, 11	2017	2019	P O C	MS/HSSC Bodies	C-13	
G-2	Start the discussion on the way forward.  Presenting a TOR & ROC to HSSC	H	HSSC <del>10</del> & 11	2018	2019 2020	P O 0	MS/HSSC		