

LIST OF ACTIONS – Updated 8 April 2016

Agenda Item	Subject	Status/Date	Comments	Action
SCWG2				
4.5	S-111 test data sets	31 Jul Complete	In light of feedback comments, provide amended test data sets to SPAWAR Atlantic	CAN/USA/FRA/NLD
SCWG3				
4.4a	S-111 Product Specification	27 Nov Complete	Investigate Thinning Algorithm and to propose appropriate solutions for comment (draft scheme completed)	KOR/UNH/SPAWAR
4.4b	S-111 Product Specification	27 Nov Complete	Investigate and propose maximum vector size and scaling information for portrayal (outline proposed)	UNH
4.4c	S-111 Product Specification	31 Jul Complete	Provide examples of different arrow styles for higher speeds	KOR
4.4d	S-111 Product Specification	31 Jul Complete	Investigate appropriateness of revised static legend for currents table	KOR
4.4e	S-111 Product Specification	31 Jul Complete	Generate proposals for variable bin scales for comment	CAN/NLD/USA
4.4f	S-111 Product Specification	31 Jul Complete	Research whether -1 or -99.999 is most appropriate way to indicate null values within data sets (-1 requires less space)	CAN/SPAWAR
4.4g	S-111 Product Specification	27 Nov Complete	Confirm in S-100 whether UTC stated as standard time, and how Land mask value is set (metadata or document)	CAN/Jeppesen
4.4h	S-111 Product Specification	26 Jun	Harmonize Table 10.2 with core S-100 metadata (difficult since final names not selected)	Jeppesen
4.4i	S-111 Product Specification	31 Jul Complete	Create test schema for Data providers	SPAWAR/Jeppesen
4.4j	S-111 Product Specification	31 Jul	Consider revised definition for 'slack water' for comment (only one comment received)	CAN/KOR/NLD/JPN/USA
4.4k	S-111 Product Specification	25 Sep	Provide feedback on revised definition of 'slack water'	All
4.4l	S-111 Product Specification	31 Jul Complete	Revise draft PS document in light of discussions and circulate for comment	CAN/USA
4.4m	S-111 Product Specification	25 Sep Complete	Provide feedback on revised draft PS document	All

4.4n	S-111 Product Specification	TWCWG1 Complete	Generate S-111 compatible test datasets for demonstration and discussion	All
7.3a	Inventory of tide gauges and current meters	On going	Contact national representative attending RHCs to raise awareness of inventory and encourage input and updating of information	All
7.3b	Inventory of tide gauges and current meters	On going	Regularly check entries and provide up-dates and amendments to IHB as necessary	All
7.3c	Actual Tides On-line Link	On going	Check and provide up-dates and amendments to the information provided to ensure content is current and all links work	All
8	Action List	On going	Keep IHB informed of progress with allocated action	All
9	Next meeting	26 Jun Complete	Provide location and dates of 1st meeting of TWCWG at earliest opportunity in liaison with host Brazil to host, location tbc	IHB
10a	SCWG 3 Draft Report	29 May Complete	Draft to be circulated for comment	IHB
10b	SCWG 3 Draft Report	12 Jun Complete	All to provide comments on draft report to IHB	All
10c	SCWG 3 Final Report	26 Jun Complete	Publish final report	IHB
10d	Report to HSSC7	17 Jul Complete	Draft report for review and amendment by FRA and CAN	IHB
10e	Report to HSSC7	11 Sep Complete	Comments back to IHB	Chair/Vice-Chair