

1. TWLWG Work Plan

1.1 TWLWG Tasks

- A Maintain Standard Tidal Constituent List (IHO Work Programme 3.2.4 refers)
- B Prepare a Standard for Digital Tide Tables (IHOTC Report to the XVIIth IHC as adopted)
- C Monitor Tidal predictions vis-à-vis Climate change and global sea level rise (TWLWG ToR 3.a.i refers)
- D Respond to TSMAD on tidal matters relevant to the Dynamic Application of Tides in ECDIS (CHRIS Action 20/6)
- E Monitor and assist in the preparation of English translation of the Tidal Manual prepared by the Institut Océanographique and SHOM (IHO funded the translation from French to English)

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s)	Related Pubs/Standard
A1	Maintain Standard Tidal Constituent List	H		Continuous		O	Chris Jones UKHO Lucia Pineau SHOM	
B1	Prepare a Standard for Digital Tide Tables	H	Questionnaire circulated to MS – Nov 07 & Feb 08.	2007	2011	O	?	
C1	Monitor Tidal predictions vis-à-vis Climate change and global sea level rise	L		2007	?	O	Chris Jones UKHO	
D1	Respond to TSMAD on tidal matters relevant to the Dynamic Application of Tides in ECDIS	H		2009	?	P	?	
E1	Provide advice to the translator preparing the English text of the Tidal Manual prepared by the Institut Océanographique and SHOM	H	Completion of translation into English.	2003	2009	O	Steve Shipman	

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s)	Related Pubs/Standard
E2	Proof read the English translation of the Tidal Manual prepared by the Institut Océanographique and SHOM	H	Approval of the English text.	2009	2010	P	?	

1.2 TWLWG Meetings (IHO Task 3.1.11 refers)

Date	Location	Activity
30 Mar – 1 Apr 09	Niteroi Brazil	1 st Meeting
?	?	2 nd Meeting

Chairman: Stephen Gill Email: Stephen.Gill@noaa.gov
Vice-chairman: Vacant Email:
Secretary: Steve Shipman Email: sshipman@ihb.mc