

**FOURTH MEETING OF THE IHO INTER REGIONAL COORDINATION COMMITTEE
IHO-IRCC4
Singapore, 7-8 June 2012**

IRCC Work Programme

Submitted by the IRCC Chairman

1. Status of the IRCC 2012 Work Programme

Task No	Activity	Responsible	Deadline	Status
IRCC3 1/2012 IHO WP2012 3.0.0 A	Inter Regional Coordinating Committee (IRCC) Meeting. Organize, prepare and conduct IRCC4 in conjunction with the CBSC Meeting, on the first week of June, venue to be decided, hosted by UK.	Chair with the support of Secretary and IHB	20 February 2012	Done. See IHO CL 25/2012.
IRCC3 2/2012 IHO WP2012 3.0.0 B	Preparation of the XVIII IHC Report to the XVIII IHC (See action IRCC03/16).	Chair	At the XVIII IHC	Done. See CONF.18/WP.3.
IRCC3 3/2012	Preparation of Work Program and Budget 2013-2017 Cooperate with the IHB in the preparation of the 2013-2017 IHO Work Programme and Budget to be submitted to the XVIII IHC (Assembly) in 2012. (Ref. 4th EIHC Dec. 5) (See action IRCC03/23).	Chair with the support of Secretary	01 November 2011	Done. See IRCC4-02.5B.
IRCC3 4/2012 IHO WP2012 3.0.0 C	Implement strategic mechanism Provide advice to IHB to review the implementation of the new planning mechanism at the end of each annual cycle in 2012. (Ref. 4 th EIHC Decision 7).	Chair	01 March 2012	Done. See PRO IRCC-1 in CONF.18/WP.3.
IHO WP2012 3.0.0 D	Produce IRCC Annual Report for 2011.	Chair	01 March 2012	Done.
IHO WP2012 3.0.0 E	Update and implement the IRCC Work Programme.	Chair	Permanent	This document.

Task No	Activity	Responsible	Deadline	Status
IHO WP2012 3.6.3 B	C-55 Status of Hydrographic Surveying and Nautical Charting Worldwide IRCC to design a framework for C-55 development	IRCC	31 Dec. 2012	On going. See IRCC4-02.2.

2. Proposed inputs to the IRCC 2013 Work Programme

Task No	Activity	Responsible	Deadline	Comments
IRCC4 xx/2013 IHO WP2013 3.0.0 A	Organize, prepare, attend and report IRCC5.	Chair with the support of Secretary and IHB	20 February 2013	Details to be agreed at IRCC4.
IRCC4 xx/2013 IHO WP2013 3.0.0 B	Support the IHB to implement the IHO planning mechanism.	Chair		Details to be agreed at IRCC4. See IRCC4-06.2.
IRCC4 xx/2013 IHO WP2013 3.0.0 C	Contribute to the IHO Annual Report.	Chair	01 March 2013	Produce IRCC Annual Report 2012.
IRCC4 xx/2013 IHO WP2013 3.0.0 D	Update and implement the IRCC Work Programme.	IRCC		This document.
IRCC4 xx/2013 IHO WP2013 3.2.11	Encourage the approval of pending applications for IHO membership.	RHCs	Permanent	Targets to be agreed at IRCC4. See IRCC4-02.3.
IRCC4 xx/2013 IHO WP2013 3.2.12	Encourage the ratification of the IHO Convention by approved applicants.	RHCs	Permanent	Targets to be agreed at IRCC4. See IRCC4-02.3.
IRCC4 xx/2013 IHO WP2013 3.4.3	Contribute to the development of C-55.			Details to be agreed at IRCC4. See IRCC4-02.2.
IRCC4 xx/2013	Secure the ratification of the Protocol of Amendments to the IHO Convention.	RHCs		Targets to be agreed at IRCC4. See IRCC4-02.4.

Task No	Activity	Responsible	Deadline	Comments
IRCC4 xx/2013	Contribute to the development of MSDI.			Details to be agreed at IRCC4. See IRCC4-02.2.
IRCC4 xx/2013	Contribute to the IHO Stakeholders' forum.			Details to be agreed at IRCC4. See IRCC4-02.2.
IRCC4 xx/2013	Contribute to improving the framework of IHO response to marine disasters.			Details to be agreed at IRCC4. See IRCC4-02.2.
IRCC4 xx/2013	Contribute to monitoring and improving the global status of hydrographic surveying.			Details to be agreed at IRCC4. See IRCC4-02.2.