

FOURTH MEETING OF THE IHO INTER REGIONAL COORDINATION COMMITTEE
IHO-IRCC4
Singapore, 7-8 June 2012

IRCC 2012 Work Programme

| Task No | Activity | Responsible | Deadline | Status |
|---|--|---|------------------|--|
| IRCC3 1/2012 IHO WP201 2 3.0.0 A | Inter Regional Coordinating Committee (IRCC) Meeting. Organize, prepare and conduct IRCC4 in conjunction with the CBSC Meeting, on the first week of June, venue to be decided, hosted by UK. | Chair with the support of Secretary and IHB | 20 February 2012 | Done. See IHO CL 25/2012. |
| IRCC3 2/2012 IHO WP201 2 3.0.0 B | Preparation of the XVIII IHC Report to the XVIII IHC (See action IRCC03/16). | Chair | At the XVIII IHC | Done. See CONF.18/WP.3. |
| IRCC3 3/2012 | Preparation of Work Program and Budget 2013-2017 Cooperate with the IHB in the preparation of the 2013-2017 IHO Work Programme and Budget to be submitted to the XVIII IHC (Assembly) in 2012. (Ref. 4th EIHC Dec. 5) (See action IRCC03/23). | Chair with the support of Secretary | 01 November 2011 | Done. See IRCC4-02.5B. |
| IRCC3 4/2012 IHO WP201 2 3.0.0 C | Implement strategic mechanism Provide advice to IHB to review the implementation of the new planning mechanism at the end of each annual cycle in 2012. (Ref. 4 th EIHC Decision 7). | Chair | 01 March 2012 | Done. See PRO IRCC-1 in CONF.18/WP.3. |
| IHO WP201 2 3.0.0 D | Produce IRCC Annual Report for 2011. | Chair | 01 March 2012 | Done. |
| IHO WP201 2 3.0.0 E | Update and implement the IRCC Work Programme. | Chair | Permanent | This document. |
| IHO WP201 2 3.6.3 B | C-55 Status of Hydrographic Surveying and Nautical Charting Worldwide IRCC to design a framework for C-55 development | IRCC | 31 Dec. 2012 | On going. See IRCC4-02.2. |