

**IHO Marine Spatial Data Infrastructures Working Group (MSDIWG)
WORK PLAN 2018–2020 (Updated: 26/10/2019)**

MSDI Tasks

| A | Communication and dissemination | | | | | | | | |
|-----|--|--------------------------------------|---|------------------------------|------------------------------|---|---------------------------------------|-----------------------------------|---|
| B | Operational - Data sharing and management | | | | | | | | |
| C | Policies and governances – RHC. (Ensure that MSDI is a standing agenda item for RHCs' meetings (IHO Res 2/1997, as amended, refers)) | | | | | | | | |
| D | Standards (OGC and HSSC) | | | | | | | | |
| E | Innovation – Future perspectives (2021 - 2030) | | | | | | | | |
| F | Training and education | | | | | | | | |
| G | Maintain and extend the publication IHO MSDI C-17 (IHO Task 3.9.2.1 refers) | | | | | | | | |
| H | Conduct annual meetings of MSDIWG, arranged back to back with 1-day MSDI Open Forum (IHO Task 3.9.1 refers) | | | | | | | | |
| No | Work item | Priority H-high M-med L-low | Milestones | Start Date | End Date | Status P-planned O-ongoing C-completed | Responsible / contact person(s) | Related Pubs / Standar d | Remarks |
| A.1 | Implement MSDI Maturity Assessments (national and regional) to enable consistent reporting from MS through RHC to IRCC. | H | 1. Design template(s) 2. Assessment templates in place 3. Assessment templates in use | Jun 17 | Jan 19 | O | Denmark, OceanWise | | Items 2 & 3 OceanWise send templates to WG MS for comment |
| A.2 | Identify definitions, appropriate and relevant standards and components of (M)SDI. Ref: D1 and D2 | H | 1. Provide a consolidated list of definitions, components, standards | Jan 17 | Jan 18 | C | Malaysia | | |
| A.3 | Develop and provide guidelines on MSDI implementation. | M | 1. Guidelines in place based on outputs from tasks B1-3: C2 | 2017 | 2019 | O | IIC OceanWise Canada | | |
| A.4 | Develop MS or RHC relevant Case Studies. Ref: C2 | M | 1. Arctic Region 2. Baltic Region 3. Brazil 4. East Asia Region | 2017 2017 2018 2018 | 2019 2019 2020 2021 | P | USA Denmark Brazil Korea | | Awaiting template |

| | | | | | | | | | |
|------------|--|---|---|--------|--------|---|--|--|---|
| A.5 | Create video recording of MSDI for HO and wider marine community | M | <ol style="list-style-type: none"> 1. Develop content: <ol style="list-style-type: none"> a. Messages from C-17 b. Key points of MSDI c. Role of MSDIWG 2. Edit 3. Record 4. Edit 5. Approve | Mar 17 | Jan 19 | O | Korea | | Video out for WG MS for review. Spanish version requested |
| B.1 | Create an implementation "roadmap" template for MSDI (at national and/or regional level) | H | <ol style="list-style-type: none"> 1. Gather information 2. Compile information 3. Publish template for implementation | Mar 17 | Dec 18 | O | IIC Esri USA | | USA NGA comment req'd |
| B.2 | Identify core data for input to MSDI to support multiple applications [Ref: B1] | M | <ol style="list-style-type: none"> 1. Marine Cadastre 2. Emergency Response 3. Coastal Zone Management | Mar 17 | 2019 | O | IIC Germany Canada OceanWise | | OceanWise to circulate |
| B.3 | Identify wider user requirements for bathymetry data | H | <ol style="list-style-type: none"> 1. Develop primary use case for Arctic Bathymetry SDI 2. Update concept development study (\$) 3. Propose test-bed 4. Build test-bed (\$) | 2017 | 2018 | O | OGC USA (NGA) | | |
| C.1 | Draft data policy statements for MSDI (Ref:A3) | M | <ol style="list-style-type: none"> 1. Define relevant statements 2. Compile compendium of Data Policy statements | 2017 | 2019 | P | USA OceanWise | | |
| C.2 | Develop a conceptual architecture for MSDI | M | <ol style="list-style-type: none"> 1. Develop architecture(s) 2. Compile compendium of MSDI architectures | 2017 | 2018 | C | Malaysia | | |
| C.3 | Develop a governance model for MSDI | M | <ol style="list-style-type: none"> 1. Deliver best practice governance models to BoK (Ref: B3) | 2017 | 2019 | O | Denmark USA (NGA) | | |
| C.4 | Data Sharing and Publishing Licence | M | <ol style="list-style-type: none"> 1. Provide licensing models and templates as 'best practice' to MSDI BoK | 2018 | 2019 | O | NZ, USA, OceanWise, Indonesia, Malaysia Esri | | |

| | | | | | | | | | |
|------------|--|---|---|--------|--------|---|--|--|---------------------------|
| D.1 | Identify relevant standards to support MSDI implementation and operation. | H | 2. Provide annual reports to IRCC and HSSC 3. DGGS (Ref: B3) | Jun 17 | Jan 20 | O | OGC Marine DWG | | |
| D.2 | Assess the suitability and shortcomings of standards in supporting data interoperability. | M | 1. Identify standards relevant to bathymetry (Ref: B3) 2. Marine Cadastre 3. Oceanography | 2018 | 2019 | O | OGC Marine DWG (inc: Portugal) | | |
| E.1 | Identify and report on the future trends affecting MSDI e.g. autonomous platforms, standards, big data, cloud, internet of things and artificial intelligence. | M | 1. Information gathering (Horizon Scanning) 2. Publish White Paper (inc: PPP) | 2018 | 2019 | O | Esri OceanWise USA Portugal Caris | | |
| E.2 | Establish an IHO MSDI Vision for 2030. | L | 1. Prepare draft Position Paper ("think piece") to include technologies, methodologies, sustainability 2. Align with other Visions | 2018 | 2019 | O | OceanWise UK US (NGA) | | |
| F.1 | Develop and maintain training syllabi | M | 1. Review and update in line with relevant developments, methods and content | 2018 | 2020 | O | Denmark OceanWise | | |
| F.2 | Support development and delivery of e-learning platforms | L | 1. Coordinate activities with East Asia (KHOA) 2. Compile list of existing e-learning modules relevant to MSDI | 2018 | 2020 | O | Esri OceanWise KHOA | | |
| F.3 | Develop a MSDI communications plan for MSDI BoK | M | 1. Identify the need, audience and focus 2. Report findings 3. Deliver Plan | 2018 | 2020 | P | IHO NZ(LINZ) Netherlands US (NOAA) | | |
| G.1 | Maintain IHO publication C-17 to reflect developments in ICT, Content, Standards and Governance of MSDI | H | 1. Manage on-line dynamic content 2. Create a Wiki 3. Request IRCC remove document from IHO Res: 2/2007 | 2017 | 2020 | O | OceanWise Esri USA Denmark Germany Portugal | | V2.0 now approved by IRCC |

| | | | | | | | | | |
|-----|--|---|---|------|------|---|--|--|--|
| H.1 | Conduct 2019 -21 meetings of MSDIWG, arranged back to back with 1-day MSDI Open Forum and OGC Marine DWG | H | <ol style="list-style-type: none"> 1. Date and venue defined 2. Logistics in place 3. Open Forum programme defined 4. Develop content for DWG workshops | 2017 | 2021 | O | MSDIWG Management Group (Chair/Vice Chair, Sec, IHB) | | 2019- ROK: 2020- Germany; 2021 - Singapore |
|-----|--|---|---|------|------|---|--|--|--|