

## SNPWG Work Plan

### SNPWG Tasks

- A. Decide on the Data Structure of NPs-Data intended for use in ECDIS (NP3)
- B. Define the content requirements of NP data intended for use in ECDIS (NP3)
- C. Test data
- D. Develop basic display rules for NP data intended for use in ECDIS (NP3)
- E. Draft guidance documents
- F. Revise technical resolutions as required
- G. Liaise with other HSSC WG's and other IHO and international bodies
- H. Develop Marine Environmental Protection Programme based on S-100

### SNPWG Workplan

<b>Task</b>	<b>Work Item</b>	<b>Priority</b> H-high M-medium L-low	<b>Start Date</b>	<b>End Date</b>	<b>Status</b> P-Planned O-Ongoing C-Completed	<b>Contact Person</b>	<b>Affect ed Pubs /Standard</b>	<b>Remarks</b>
B2	Model the data where required.	H	2004	Open	O	Chair/Sec SNPWG	S-100	To be included in NPUBS register
B3	Review of objects and attributes	H	2004	Open	O	Chair/Sec SNPWG	S-100	
B4	Propose amendments for	H	2005	Open	O	Chair/Sec	S-100	To be included in S-100

	Hydro register to TSMAD					SNPWG		registry
B6	Populate the NPUBS Register	H	2006	Open	O	Chair/Sec SNPWG	S-100	
C1	Produce test data set	H	2009	2011	O	Chair/Sec SNPWG		
C2	Set up a test bed ECDIS	M	2009	2012	P	Chair/Sec SNPWG		
D1	Develop basic display rules for NP data intended for use in ECDIS (NP3)	M	2008	Open	O	Chair/Sec SNPWG	S-52	Close co-operation with DIPWG required
E1	Data Capture Guidance	H	2008	Open	O	Chair/Sec SNPWG		Document for NPs similar to Use of the Object Catalog
E2	Draft Sample Product Specification	H	2008	2009	C	Chair/Sec SNPWG	S-10X	Issues remain to be addressed
E3 H1	Draft MPA Product Specification	H	2010	2011	O	Vice Chair SNPWG		Drafted in phases
G1	Liaise with the DIPWG for the development of the display rules	H	2005	Open	O	Chair/Sec SNPWG		
G2	Liaise with the TSMAD	H	2004	Open	O	Chair/Sec SNPWG		
G3	Liaise with other groups	H	2004	Open	O	Chair/Sec SNPWG		Including DPSWG, DQWG, TWLWG, MIO's, AML, ICE, Inland ECDIS