

**Outcome of HSSC Road Map Workshop (RMW)  
IHB - 27-28 March 2013**

<b>Action No</b>	<b>Agenda item</b>	<b>Action</b>	<b>Target Date / Event</b>	<b>Status</b>
RMW/1	1a	<b>TSMAD Chair</b> to produce: - a revised draft S-101 Roadmap based on the agreed structure and taking into account the comments of the participants (including a section on the S-57 to S-101 converter); - a process diagram with milestones and “what if?”, including HSSC and IHO/MS review/approval/decision points.	Report to TSMAD26-DIPWG5	On-going
RMW/2	1b	<b>DTECH and HSSC Chair</b> to prepare a draft framework for the S-100 master plan with three components: - maintenance of S-100 and GI Registry, (including clarification on pending issues - such as portrayal - and associated uncertainties), - impact on / interaction with stakeholders, - S-101 Roadmap.	1 <sup>st</sup> draft for mid-June and revised draft submitted to HSSC5	On-going
RMW/3	2	<b>DTECH</b> to prepare a revised draft on the regulatory process associated with the implementation of S-100 based IHO products and services.	Submission to HSSC5	On-going
RMW/4	2	<b>HSSC Chair</b> to investigate the relevance of color calibration for ECDIS screens.	Report to TSMAD26-DIPWG5	On-going
RMW/5	3	<b>TSMAD Chair</b> to investigate contract support possibilities for consolidation of the Registry Infrastructure.	Report to TSMAD26-DIPWG5	On-going
RMW/6	3	<b>TSMAD Chair</b> to continue acting as Registry Manager for the time being.	Until further notice	On-going
RMW/7	3	<b>TSMAD and DIPWG Chairs</b> to investigate options for portrayal register governance (procedures and personnel)	Report to TSMAD26-DIPWG5	On-going
RMW/8	3	<b>TSMAD Chair</b> to update the GI Registry interface according to S-99 Edition 1.1.0.	15 April 2013	On-going
RMW/9	3	<b>TSMAD Chair</b> to clean the Registry front page and associated lists	Immediately	Done

<b>Action No</b>	<b>Agenda item</b>	<b>Action</b>	<b>Target Date / Event</b>	<b>Status</b>
RMW/10	3	<b>IHB</b> to submit a paper on IHO S-100 governance.	Submission to HSSC5	On-going
RMW/11	4	<b>TSMAD</b> to address potential ambiguities in the guidance for use of attributes SECTR1 and SECTR2 for all-round lights when preparing the next edition of the UoC.	Report to HSSC5	On-going
RMW/12	4	<b>DIPWG</b> to reconsider the CSP for displaying all round lights and develop a portrayal bulletin if appropriate.	Consideration at DIPWG5	On-going
RMW/13	4	<b>DTECH and TSMAD Chair</b> to revise the wiring diagram in the Annex to the TSMAD TORs.	Submission to HSSC5	On-going ( <i>first draft prepared by DTECH</i> )
RMW/14	4	<b>DTECH and DPWIG Chair</b> to develop a wiring diagram for portrayal bulletins.	Submission to HSSC5	On-going ( <i>first draft prepared by DTECH</i> )
RMW/15	4	<b>IHB</b> to inform MS of the posting of every future EB and PB by CL.	When applicable	On-going
RMW/16	5	<b>IHB</b> to issue CL announcing HSSC5 meeting details	Not later than the end of April	On-going
RMW/17	6a	<b>TSMAD</b> to revisit the draft statement of work for the development of the S-101 test plan.	TSMAD26	On-going
RMW/18	6b	<b>DIPWG Chair and TSMAD Chair</b> to validate the revised draft statement of work for S-100 Portrayal and S-101 Portrayal Catalogue Development.	20 April 2013	On-going
RMW/19	6b	<b>IHB</b> to send a request for proposals for S-100 Portrayal and S-101 Portrayal Catalogue Development.	27 April 2013	After RMW/18
RMW/20	6b	<b>IHB</b> to report on proposals for S-100 Portrayal and S-101 Portrayal Catalogue Development.	Report to DIPWG5	After RMW/19
RMW/21	7a	<b>IHB</b> to submit a paper for consideration at TSMAD26 on the inclusion of polar cells in S-64.	Submission to TSMAD26	On-going
RMW/22	7a	<b>HSSC Chair</b> to develop a status report on e-navigation development in consultation with IHB.	Submission to HSSC5	On-going