

IHO Worldwide ENC Database Working Group (WENDWG)
2nd Meeting, London, United Kingdom, 21-22 September 2012

IRCC4 ACTIONS AND TASKS REGARDING WENDWG

No	ACTION	RESPONSIBLE	DEADLINE
IRCC4/12	Complete document identifying achievements prepared at the meeting, to be included in the report. Complete statistical information.	Canada All	2 weeks 2 weeks
IRCC4/14	Provide revised Annexes B and C of WEND Principles (CONF.18/WP3) to the IHB for approval by MS	WENDWG	Dec 2012 Chair to write to IRCC chair that the deadline will not be met
IRCC4/15	a) Investigate, produce and provide the Chair with a draft straw paper highlighting ENC issues required to be reported to IMO and other high level organizations. b) Chair to circulate it to IRCC Members for comments. c) Provide this input to IHB for consideration.	a) UK b) Chair /IRCC Members c) Chair	a) ? b) ? c) Sep 2012
IRCC4/16	Review and propose amendments to the WEND WG ToR if necessary	WEND Chair	Dec 2012
IRCC4/18	Provide the IRCC Chair with their report on the progress of the relevant tasks of the IHO 2012 Work Programme.	RHCs and IRCC subsidiary organs	by the end of Jan 2013
IRCC4/20	Review the relevant tasks of the IHO 2013 Work Programme in their respective work plans and report on suggested updates, if any, to the IRCC Chair	RHCs and IRCC subsidiary organs	by the end of Oct 2012
IRCC4/25	Incorporate in the periodic evaluation of the availability of ENC submitted to IMO (NAV) consideration on the impact of quality deficiencies, data availability, and other relevant factors.	IHB in connection with WENDWG	In time for NAV59
IRCC4/28	Participate at the IHO Stakeholders forum organized by HSSC	WENDWG Chair	Sep 2012
IRCC4/29	Identify the need and content of a stakeholders' forum event to be organized in 2013 if necessary	IRCC Members	Oct 2012

IRCC4 TASKS

No	ACTIVITY	RESPONSIBLE	DEADLINE
IRCC4-04/2013 IHO WP2013 3.0.0 D	Update and implement the IRCC Work Programme (List of Actions and Tasks agreed at IRCC4).	IRCC	Dec 2013