

BSHC 18th Conference
Tallinn, Estonia
16 – 18 September 2013

Status of Actions from 17th BSHC Conference 2012

[by 16 Aug 2013]

No	Agenda Item	Subject	Responsible	Time Frame	Status by 16 Aug 2013
1	B	Review the relevant tasks of the IHO 2013 Work Programme in their respective work plans and report on suggested updates, if any, to the BSHC Chair. BSHC chair reports to IRCC chair.	a) All MS b) BSHC chair	Mid October End October	Done.
2	B	The BSHC chair initiates activities with regard to the IRCC4 action list as appropriate.	BSHC chair	Ongoing	Done.
3	F2-C2	Sweden will inform on further development on a possible HELCOM re-survey plan co-financing project and invite all BS EU MS to participate in the application process in due time.	SE	When relevant	
4	F	BSHC representatives to upcoming meeting with DG Mare in Brussels October 10 th will distribute to BSHC MS all documents prepared for and resulting from the meeting	DE,SE	October 2012	Done.
5	F4	The BSHC chair will in cooperation with the BS CDWG chair distribute the BS CDWG enquiry and ask for commitment statements from all MS regarding the road ahead concerning chart datums.	BSHC chair All MS to respond	October- December 2012	Done.
6	D1	DE and SE to cooperate in establishing a pilot BSHC webpage and suggest a sustainable maintenance regime/concept to BSHC18	DE, SE	BSHC18	Done.
7	D2	Sweden to distribute a revised BSHC logotype as decided at the BSHC 17 th and distribute to MS.	SE	During 2012	Done.
8	D3	Denmark will arrange a workshop to discuss experiences from project on ENC to leisure crafts	DK	Early 2014	
9	C3	Finland and Sweden will present outcome of the pilot study on harmonising depth info in ENCs to next BSHC	FI,SE	BSHC18	On-going.
10	F1	All MS to respond to BSICCWG chair on S-11 updates.	All MS	October 19, 2012	Done. Some updates received.