

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Updated 2016 CBWP

Updated: 26/05/2016

IHO WP Element: Capacity Building Assessment - Technical and High-Level Visits					
No.	Events	Responsible	Budget	Status	Resources
A-01	Technical Assessment & Advice - Samoa (former 2015 CBWP A-07)	SWPHC	6 000,00 €	Led by LINZ August 2016	IHO
A-02	High-level Visit to Tanzania	SAIHC	8 000,00 €	Led by UKHO Dates TBD	IHO
A-03	Technical Assessment & Advice – Tuvalu	SWPHC	3 326,00 €	Led by LINZ with UKHO August 2016	IHO
A-04	High-level Visit to Azerbaijan	MBSHC	1 800,00 €	Led by IHB September 2016	IHO
A-05	Technical Visit to Timor Leste	EAHC	7 800,00 €	Led by Malaysia Dates	IHO
A-06	Technical Visit to Montenegro combined with Albania (former 2015 CBWP A-03)	MBSHC	5 000,00 €	Led by Turkey October 2016	IHO
A-07	Technical Visit to Cambodia (former 2015 CBWP A-04)	EAHC	3 400,00 €	Led by Malaysia October 2016	IHO
A-08	Haiti follow up visit (former 2015 CBWP A-05)	MACHC	10 000,00 €	Led by USA Dates	IHO
A-09	Technical Visit to Liberia (former 2015 CBWP A-06)	EAHC	6 000,00 €	Led by IHB with UKHO DONE 03-05 February 2016	IHO
A-10	MOWCA (all western Africa coastal and island states from Mauritania to Angola) high level visit (former 2015 A-08)	EAHC	5 000,00 €	Led by SHOM, Lomé, Togo 15 October 2016	IHO
		-	56 326,00 €		

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-01	ROK Category A Programme	IHB	90 000,00 €	Led by USM, Hattiesburg, USA 1 August 2016-1 August 2017	ROK
P-02	Training for Trainers - Basic Hydrography	EAHC	60 000,00 €	Led by KHOA, Busan, Korea Dates TBD	ROK
P-03	ROK Category B Programme (second phase)	IHB	84 700,00 €	Led by KHOA, Busan, Korea 4 April-3 June 2016	ROK
P-04	Nippon Chart Project	IHB	195 000,00 €	Led by UKHO, Taunton, UK September-December 2016	Nippon

INTERNATIONAL HYDROGRAPHIC ORGANIZATION

Updated 2016 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-05	Seminar on Raising Awareness of Hydrography	MACHC	15 500,00 €	Led by UKHO, Belém, Brazil 12-13 December 2016	IHO
P-06	E-learning experimentation (MSI)	EAHC	20 000,00 €	Led by SHOM Dates TBD	IHO
P-07	MBES Processing	NIOHC	8 500,00 €	Led by UKHO, Yangon, Myanmar 06-10 June 2016	IHO
P-08	Technical Workshop for PICTs in Formulating and Implementing Strategic Development Plans for Hydrography	SWPHC	36 000,00 €	Led by LINZ, Noumea, New Caledonia 28-29 November 2016	IHO
P-09	CB Assistant	IHB	0,00 €	Cancelled	Cancelled
P-10	Tide Training Course	SWAtHC	16 400,00 €	Led by DHN, Niteroi, Brazil October 2016	IHO
P-11	MSI Training	MACHC	19 952,00 €	Led by UKHO, St. Lucia 16-18 August 2016	IHO
P-12	Workshop on technics, methodology of MBES data processing	SEPRHC	26 911,00 €	Led by Dimar, Cartagena, Colombia 22-26 August 2016	IHO
P-13	Chart Scheming	NIOHC	0,00 €	Cancelled	Cancelled
P-14	MSI Regional Workshop	SWPHC	25 000,00 €	Led by LINZ August 2016	ROK
P-15	MBES setting to work project for Mozambique	SAIHC	9 604,00 €	Led by Portugal, Maputo, MZ Dates TBD	ROK
P-16	Multi-beam Training Course	SWAtHC	25 000,00 €	Led by SHN, Buenos Aires, Argentina 12-17 September 2016	ROK
P-17	MSDI Workshop for Spanish speakers	MACHC	23 658,00 €	Led by SEMAR, Vera Cruz, Mexico Dates TBD	IHO
P-18	Introduction to MSDI and Data Management	NIOHC	12 000,00 €	Led by UKHO, Visakhapatnam, India 20-24 June 2016	ROK
P-19	Satellite Derived Bathymetry Workshop	MACHC	6 500,00 €	With P-05	ROK
P-20	Advanced ENC Production	NIOHC	8 500,00 €	Led by UKHO, Colombo, Sri Lanka 25-29 April 2016 DONE	ROK

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Updated 2016 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-21	Workshop on LIDAR technology for shallow waters	SEPRHC	0,00 €	With P-12	Cancelled
P-22	ENC Production and QA	RSAHC	20 110,00 €	Led by UKHO Dates	IHO
P-23	Satellite Derived Bathymetry	EAHC	0,00 €	Led by Dates	Cancelled
P-24	Cartographic Production Database System Workshop	EAHC	0,00 €	Led by Dates	Cancelled
P-25	Multi-beam Survey and Seabed Classification	EAHC	0,00 €	Led by Dates	Cancelled
P-26	ENC QA (former 2015 CBWP P-13)	NIOHC	12 322,00 €	Combined with P-22	IHO
P-27	Workshop on Multi-beam Echosounder and SSS Systems (former 2015 CBWP P-14)	MBSHC	13 070,00 €	Led by ONHO, Istanbul, Turkey October 2016	IHO
P-28	Regional Training Course in Basic Hydrography and Hydrographic Governance for Southern Africa	SAIHC	-	Led by Dates	In-kind from IMO
P-29	Regional Training Course in Hydrographic Field Operator for Francophone Africa	EAHC	-	Led by Dates	In-kind from IMO
P-30	GEBCO Training Project	UHN	-	Led by UNH, Durham, USA August 2016-August 2017	In-kind from Nippon
P-31	Phase 1 Skills Training Course (former 2015 CBWP P-04)	SAIHC	19 952,00 €	Led by UKHO, Walvis Bay, Namibia 18-22 July 2016	IHO
	Subtotal of P (Provision)	-	748 679,00 €		

Total	805 005,00 €	
ROK	321 304,00 €	Subtotal ROK
IHO	288 701,00 €	Subtotal IHO
Nippon	195 000,00 €	Subtotal Nippon