

# 1<sup>st</sup> EXTRAORDINARY ROPME SEA AREA HYDROGRAPHIC COMMISSION (ERSAHC 1)

Abu Dhabi, United Arab Emirates, 9-11 February 2014

## ACTION LIST (Up-dated 31 January 2014)

No	Action	Responsibility	Deadline
1.	Oman, Saudi Arabia and all other Member States to provide INT Chart updates to the [Region I] ICCWG Coordinator. <b>Complete</b>	All Oman, Saudi Arabia and all	15 March 2013
2.	[Region I] ICCWG Coordinator to provide the updated Region I catalogue to IHB after updates received from member states. <b>Complete</b>	IR of Iran	15 April 2013
3.	[Region I] ICCWG Coordinator to provide a list of the WG names.	IR of Iran	20 March 2013
4.	IHB is invited to assist RSAHC members to sign the Statutes.	IHB	1 May 2013
5.	To confirm the process for suspended members to re-admittance in the RSAHC.	All	On going
6.	To inform IHB of any changes to data and information published on the IHO website, C55 and IHO Year Book.	All	On going
7.	To keep update of the ENC coverage and inform [Region I] ICCWG Coordinator.	All	On going
8.	To consider provision of shallow water bathymetric data to IHO-IOC GEBCO programme through the IHO DCDB.	All	On going
9.	To contribute with articles and notes for International Hydrographic Review (IHR).	All	On going
10.	To regularly check IHO website for notification of events and update information.	All	On going
11.	To develop Marine Spatial Data Infrastructure (MSDI) in the region and the engagement in the IHO MSDI WG.	All	On going
12.	To ensure personnel nominated for CB courses and workshops are correctly employed on completion.	All	On going
13.	To find a venue for hosting the Port and Shallow Water CB course in 2013 (the trainers will be provided by the PK Navy).	IR of Iran, Qatar, UAE	15 April 2013
14.	Correct training inputs to be submitted by RSAHC CB coordinator.	CB Coordinator	31 March 2013
15.	A technical visit to NAVAREA IX countries to promote MSI.	Pakistan/ IHB	31 May 2013
16.	Member states to ensure prompt promulgation of radio navigation warnings within NAVAREA IX area, MSI in NAVAREA IX and the implementation of GMDSS.	All	On going
17.	To submit proposals for the new RSAHC Logo to UAE.	All	15 April 2013
18.	To distribute new logo for RSAHC.	UAE	15 May 2013
19.	To confirm the new logo.	All	Next RSAHC meeting
20.	<del>Draft meeting report on RSAHC.</del> <b>Complete</b>	Chairman	3 April 2013
21.	<del>Comments on the draft of RSAHC report.</del> <b>Complete</b>	All	30 April 2013
22.	<del>UAE to Confirm dates of the next RSAHC meeting in Feb/March 2014.</del> <b>Complete</b>	UAE	15 April 2013
23.	<del>IHB is to consider a high level visit to UAE.</del> <b>Complete, conducted 7-12 December 2013</b>	IHB and CB Coordinator	1 October 2013
24.	<del>RSAHC Inputs to CBSC.</del> <b>Complete</b>	Chairman	1 April 2013
25.	<del>RSAHC Inputs to IRCC.</del> <b>Complete</b>	Chairman	1 April 2013