
4.  DIPWG WORK PLAN 2014-15 
 
4.1  DIPWG Tasks 
 

A Maintain and extend S-52 “Specifications for Chart Content and Display Aspects of ECDIS” and its associated “Presentation Library” (IHO Task 2.3.2) 

B Contribute to the completion of S-100 (IHO Task 2.2.2) and other related projects (IHO Task 2.3.2). 

C Contribute to the maintenance of S-100 (IHO Task 2.2.2) and other related projects (IHO Task 2.3.2). 

D Monitor Relevant International Standards  

E Assess the impact of other IHO standards on S-52 C&S regulations  

F Harmonisation with CSPCWG (IHO Task 2.3.2) 

G Maintain the DIPWG bulletin and FAQ section on the IHO website (IHO Task 2.3.2) 

H Investigate enhancing the appearance of existing traditional paper chart symbols used in ECDIS by modifying their size, shape and colour  

I Provide, on request, technical assistance on Portrayal for S-100 based product specifications (IHO Task 2.2.5) 

J Conduct the annual meetings of DIPWG (IHO Task 2.3.1) 
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A.1 
Resolve any problems or errors 
identified in S-52 and its Presentation 
Library as appropriate 

H  2009 * O 
Colby Harmon 

Tom Mellor 
S-52 

100% complete through completion of draft 
S-52 Ed 6.1.0 and PresLib Ed 4.0.0. 

A.4 
Issue Maintenance Document No. 9 of 
S-52. 

M  2011 2013 S Colby Harmon S-52 
N/A. Superseded by completion of S-52 Ed 
6.1.0 and PresLib Ed 4.0.0. 

A.5 
Develop new Presentation Library 
Version 3.5 and coordinate with TSMAD 
for appropriate changes to S-64. 

H  2012 2014 O Colby Harmon S-52 
Completion of WG drafts of S-52 Ed 6.1.0 
and PresLib Ed 4.0.0. 

B.2 Develop the Portrayal Section of S-100 H  2005 2015 O 
Colby Harmon 

Tom Mellor 

S-52 
S-100 
Portrayal 
Register 

Portrayal Model is essentially complete. A 
small portion of the introduction of the S-
100 Portrayal (Section 9) remains to be 
completed. 
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B.3 
Develop an S-100 Portrayal Catalogue 
Builder Tool 

H  2013 2014 P Colby Harmon 
S-100 
S-101 

New Work Item 
Provide technical oversight for the IHO 
contract to develop an S-100 Portrayal 
Catalogue Builder. 

B.4 
Develop the Portrayal Component and 
Portrayal Catalogue of S-101 

H  2012 2015 O 
Colby Harmon 

Tom Mellor 

S-101 
S-100 
Portrayal 
Register 

 

B.5 Enhance pick report presentation M  2015 2016 P 
Colby Harmon 

Tom Mellor 
S-100 
S-101 

New Work Item 
Refine options for pick report presentation in 
S-100/S-101 

D.1 
Monitor Relevant International 
Standards 

L  2011 * O 
Colby Harmon 

Tom Mellor 

S-52 
S-100 
Portrayal 
Register 

Continuing Work Item 
It is vital that DIPWG monitor the activities of 
these standards bodies and to advise HSSC if 
there is a need to update the relevant IHO 
standards to incorporate changes from 
external standards bodies. 

F.1 Liaise with CSPCWG  M  2009 * O 
Colby Harmon 
Jeff Wootton 

S-52 
S-100 
Portrayal 
Register 

Continuing Work Item 
This work item is to review and address, as 
appropriate, any changes in paper chart 
portrayal standards, in close coordination with 
TSMAD. 

G.1 
Maintain Chart Presentation Bulletins on 
the DIPWG page of IHO website  

M  2008 * O 
Colby Harmon 
Alberto Costa 

Neves 
 

Continuing Work Item 
This work item addresses the routine posting 
of CPBs on the IHO website. 
1 Bulletin Issued in 2013 

G.2 
Review and revise other informational 
sections on the DIPWG page of IHO 
website 

L  2008 * O 
Colby Harmon 
Alberto Costa 

Neves 
 

Continuing Work Item 
This work item addresses the continual 
improvement of the DIPWG page on the IHO 
website. 
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H.1 

Investigate enhancing the appearance 
of existing traditional paper chart 
symbols used in ECDIS by modifying 
their size, shape and colour.  

L  2009 - P Colby Harmon 

S-52 
S-100 
Portrayal 
Register 

Continuing Work Item 
Enhancing existing S-52 symbology to take 
better advantage of modern ECDIS display 
capabilities. 
Some preliminary symbol definitions have 
been developed. Further work has been 
suspended until adequate resources 
become available. 

I.1 
Provide, on request, technical 
assistance on Portrayal for S-100 
related product specifications. 

M  2009 * O Colby Harmon  

Continuing Work Item 
The use of S-100 by both IHO and non-IHO 
entities calls for DIPWG to provide technical 
assistance to these groups on the 
development of portrayal catalogues for S-100 
based product specifications. 
Provided some guidance to SCWG. No 
other requests for assistance were 
received. 

J.1 Conduct the annual DIPWG meetings H   * O Colby Harmon   

 
4.2 DIPWG Meetings (Task J) 
 

Date Location Activity 

3-7 may 2010 Rostock, Germany DIPWG2 

18-22 Apr 2011 Seoul, Rep. of Korea DIPWG3 

7-11 May 2012 IHB, Monaco DIPWG 4 

10-14 Jun 2013 Silver Spring, MD, USA DIPWG 5 

31 Mar-4 Apr 2014 Sydney, Australia DIPWG 6 

 

Chairman: Colby HARMON, USA  Email: Colby.Harmon@noaa.gov  
Vice Chairman: Tom MELLOR, UK  Email: thomas.mellor@ukho.gov.uk 
Secretary: Alberto NEVES, IHB   Email: alberto.neves@iho.int  
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