



PROJECT SUBMISSION MODEL

IDENTIFICATION

Project Number :

Project Name:	Technical Implementation Visits (Visits to maritime/port authorities) Bahrain & Qatar
Submitting RHC/Country:	RSAHC (as part of the approved RSAHC CB Plan)
Date:	October 2017?
Institution executing the project:	UKHO/RSAHC Chair
Name of responsible:	Jeff Bryant, RSAHC CB Coordinator
Address:	UKHO, Taunton, Somerset TA1 2DN
Telephone:	+44 1823 337900 x3821
Fax:	+44 1823 284077
e-mail:	jeff.bryant@ukho.gov.uk

GENERAL SPECIFICATIONS

(Please provide detailed information in Annex of no more than three pages)

Background information	<p>Bahrain has a fully functioning HO which collects and processes survey data and produces paper and digital charts through a database solution. The last technical visit was conducted in 2008 and with changes in personnel and technology a repeat technical visit (or technical implementation visit) has been requested by the nation</p> <p>Qatar wishes to build a sustainable hydrographic unit around its MBES fitted survey vessel. The last technical visit was conducted in 2007 and with changes in personnel and technology a repeat technical visit (or technical implementation visit) has been requested by the nation</p>
Justification of the project	To improve maritime safety and protection of the marine environment

Countries involved	Bahrain and Qatar
Exposition of the problem	Both nations require expert advice on building indigenous, sustainable, hydrographic infrastructure – both equipment and human resources
General objective	Advise on a way forward
Specific objectives	<ol style="list-style-type: none"> 1. Technical Advisory and Assessment visit by IHB approved consultant and UKHO 2. Prepare a phased action plan to develop the necessary hydrographic infrastructure

Outputs/Products	<ol style="list-style-type: none"> 1. Report on the status of hydrography and MSI in Bahrain and Qatar 2. Prioritized phased action plan to meet hydrographic responsibilities
Other deliverables	Nil
Achievements and awaited benefits	Promote in-country hydrographic services and active national coordinator for MSI
Schedule of activities	Request IHB approved consultant and UKHO to visit Bahrain and Qatar at the earliest opportunity

RESOURCES

Contribution by countries involved	Nil
Contribution by other parties	Nil
Contribution expected from CBCFund	€9,700
Total Cost (euros)	€9,700
Breakdown of costs	<p>International flights @ €700 x2 = €1,400</p> <p>Internal flight – Qatar to Bahrain @ €150 x2 = €300</p> <p>Accommodation = five nights @ €250 x2 = €2,500</p> <p>Travel to and from airport = €500</p> <p>Consultants fee for visiting and compiling report = €5,000 (this comprises 2 days travel, 5 days in-country, and 10 days producing the final report = 17 days @ €294 per day)</p> <p>It is suggested that these visits are combined because of the close proximity of the two nations</p>
From CBC Fund (item and amount)	

PROJECT SUMMARY

Sponsor RHC	Year of Execution	Country/ Countries involved	Priority/ Status	Project Name	Project Objective	Benefits	Assistance required	Cost	Allocation and Priority (to be filled by CBC)	Contact Person

Name and Signature of the RHC Chairman