

Status Report on Improved Data Exchange Implementation

According to recommendation 9d each nation should present the status of implementation at every NHC-meeting.

<i>Nation</i>	Sweden
---------------	--------

9. Implementation plan:

- a. If not already available then start to collect administrative information for the ENC Update Report 1st Jun 2009.

<i>Administrative information for the ENC Report is collected</i>			
<i>Yes</i>	X	<i>No</i>	
<i>Comment</i>			

- b. Each country should on request be able to produce an ENC Update Report from the 1st Dec 2009.

<i>ENC Update Reports can be produced</i>			
<i>Yes</i>	X	<i>No</i>	
<i>Comment</i>			

c. Paper Charts should be based on the neighbouring countries ENC's according to the following time schedule.

i. Charts with scale larger than 1:150 000 completed 1st Jan 2011.

<i>Charts larger than 1:150 000 based on neighbouring countries ENC</i>	
<i>Number of charts concerned</i>	12
<i>Numbers of charts in process</i>	
<i>Numbers of charts completed</i>	6
<i>Comment</i>	

ii. Scale 1:150 000 – 1:400 000 completed 1st Jan 2013.

<i>Charts 1:150 000-1:400 000 based on neighbouring countries ENC</i>	
<i>Number of charts concerned</i>	11
<i>Numbers of charts in process</i>	3
<i>Numbers of charts completed</i>	4
<i>Comment</i>	

iii. Scale 1:400 000 – 1:750 000 completed 1st Jan 2015.

<i>Charts 1:400 000 – 1:750 000 based on neighbouring countries ENC</i>	
<i>Number of charts concerned</i>	5
<i>Numbers of charts in process</i>	3
<i>Numbers of charts completed</i>	1
<i>Comment</i>	